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Division 01 — DDC STANDARD GENERAL CONDITION
SINGLE CONTRACT PROJECTS
IssueDate - June 01, 2013

YORK CITY DEPARTMENT OF
DESIGN ¢+ CONSTRUCTION

1)  Prior to Enclosure - Until the Commissioner determines that the building has been
enclosed, as set forth in Sub-Section 3.5 B; the Contractor shall be responsible for
the provision of Temporary Heat.

2) Post Enclosure - Once the Commissioner determines that the building, or any
portion thereof, has been enclosed, as set forth in Sub-Section 3.5 B, the
Contractor shall be responsible for the provision of Temporary Heat by one or more
of the following means: 1) by an existing heating system (if any), 2) by a
permanent heating system which is being installed as part of the Project, or 3) by a
temporary heating system(s).

3)  The Contractor shall, within two (2) weeks of the kick-off meeting, submit to DDC
for review its proposed plan to provide Temporary Heat. Such plan is subject to
approval by the Resident Engineer. The Contractor shall provide Temporary Heat
in accordance with the approved plan until written acceptance by the
Commissioner of the work of all Contractors, including punch list work, unless
directed otherwise in writing by the Commissioner. The responsibility of the
Contractor provided for herein is subject to the exception set forth in Sub-Section
3.5 A2 (b) herein.

b.  Projects not involving Enclosure of the Building:

1) | the Project involves the installation of a new permanent heating system if one did
not exist previously, or the replacement, modification and/or shut down of the
existing permanent heating system, or any key component thereof, the Contractor
shall be responsible for the provision of Temporary Heat, except as otherwise
provided in Sub-Section 3.5 H.3(b).2 herein.

2)  If the Project does not involve the installation of a new permanent heating system it
one did not exist previously, or the replacement, modification and/or shut down of
the existing permanent heating system, or any key component thereof; there is no
Contractor responsibility of the provision of Temporary Heat, unless otherwise
specified in the Contract Documents. However, if the Commissioner, pursuant to
Sub-Section 3.5 H.3 (b).1 herein, determines that the provision of Temporary Heat
is necessary due to special and/or unforeseen circumstances, the Contractor shall
be responsible for the provision of Temporary Heat and shall be paid for the same
in accordance with Sub-Section 3.5 H.3 (b).1 herein.

B. ENCLOSURE OF STRUCTURES:

1.

2.

Notification: The Contractor shall notify all its subcontractors and the Resident Engineer at least
30 days prior to the anticipated date that the building(s) will be enclosed.

Commissioner Determination: The Commissioner shall determine whether the building, or any
portion thereof, has been enclosed. As indicated in Sub-Section 3.5 A.2 above, once the
building has been enclosed, the Contractor shall be responsible for the provision of Temporary
Heat. The Commissioner's determination with respect ‘o building enclosure shall be based
upon all relevant facts and circumstances, including without limitation, 1) whether the building
meets the criteria set forth in Paragraph 3 below, and 2) whether the openings in the building,
such as doorways and windows, have been sufficiently covered so as to provide reasonable
heat retention and protection from the elements

Criteria for enclosure:

a. Roof Area:

1) A building shall be considered to be roofed when the area to be roofed is covered
by a permanent structure and all openings through the permanent structure are
covered and protected by temporary covers as described in Paragraph (c) below.

2) Intermediate floor structures of multi-floor buildings shall be considered to be
roofed subject to the same requirements of the building roof.

TEMPORARY FACILITIES, SERVICES AND CONTROLS
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3)  The final roofing system need not be in place for the building or structure to be
determined to be enclosed; provided, however, all openings through the permanent
structure covering the roof must be covered and protected by temporary covers, as
described in Paragraph (c) below.

b.  Walls: For the walls to be determined to be enclosed permanent exterior wall elements or
facing material must be in place and all openings must be covered and protected by
temporary covers, as described in Paragraph (c) below.

c.  Temporary Covers: in order to be acceptable, temporary covers must be securely fixed to
prevent the entrance of rain, snow and direct wind. The minimum material requirements
for temporary covers are as follows: 1) minimum10 mil. Plastic 2} minimum 12 ounce
waterproof canvas tarpaulins, or 3) a minimum three-eighths (3/8) inch thickness exterior
grade plywood.

d.  Temporary covers for openings shall be the responsibility of the Contractor and such
work shall be deemed included in the Contract price. :

C. TEMPERATURE REQUIREMENTS:

1.

Unoccupied Buildings: The temperature requirement for the provision of Temporary Heat in
unoccupied buildings shall be the GREATER of the following: 1)50 degrees Fahrenheit, or 2)
the temperature requirement for the particular type of work set forth in the Contract Documents.

Occupied Buildings: The temperature requirement for the provision of Temporary Heat in
occupied buildings, or portions thereof, shall be the GREATER of the following: 68 degrees
Fahrenheit or the temperature requirement for the particular type of work set forth in the
Contract Documents.

D. DURATION:

1.

The Contractor shall be required to provide Temporary Heat until the date on which it
completes all required work at the site, including all punch list work, as certified in writing by the
Resident Engineer, or earlier if so directed in writing by the Commissioner. The Contractor shall
be responsible for the provision of Temporary Heat for the time specified herein, regardiess of
any delays in completion of the Project, including delays that result in the commencement of
the provision of Temporary Heat during a season that is later than that which may have been .
originally anticipated. The Contractor shall include in its Total Contract Price all expenses in
connection with the provision of Temporary Heat in accordance with the requirements specified
herein.

The total Contract duration is set forth in consecutive calendar days in Schedule A of the
Addendum. The Table set forth below indicates the number of full heating seasons that are
deemed included in various contract durations, which are specified in consecutive calendar
days (ccd)s. At a minimum, a full heating season shall extend from October 15" to April 15™,

Contract Duration Full Heating Seasons Required
up to 360 ccds 1 full heating season

360 to 720 ccds 2 full heating seasons

more than 720 ccds 3 full heating seasons

E. METHOD OF TEMPORARY HEAT:

1.

The method of temporary heat shall be in conformance with the New York City Fire Code and

with all applicable laws, rules and regulations. Prior to implementation, such method shall be

subject to the written approval of the Commissioner.

The method of temporary heat shali:

a.  Not cause the deposition of dirt or smudges upon any finished work or cause any
defacement or discoloration to the finished work.

b.  Not be injurious or harmful to people or materials.

TEMPORARY FACILITIES, SERVICES AND CONTROLS
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c. Portable fueled heating devises or equipment SHALL NOT BE ALLOWED for use as
temporary heat other than construction-related curing or drying in conformance with the
NYC Fire Code.
3. No open fires will be permitted.

F. TEMPORARY HEATING SYSTEM:

1. The temporary system for the provision of Temporary Heat provided by the Contractor following
enclosure of the building shall be complete including, subject to provisions of paragraph E
above, boilers pumps, radiators, space heaters, water and heating piping, insulation and
controls. The temporary system for the provision of Temporary Heat shall be capable of
maintaining the minimum temperature requirements set forth in Paragraph C above.

G. COORDINATION:

1. The Contractor, in the provision of Temporary Heat, shall coordinate its operations in order to
insure sufficient and timely performance of all required work, including work performed by trade:
subcontractors. The Contractor shall supply and pay for all water required and used in the
building for the operation of the heating system(s) for the purpose of Temporary Heat. The
Contractor shall include all expenses in connection with the supply of water for Temporary Heat
in its Total Contract Price. During the period in which Temporary Heat in an enclosed building
is being furnished and maintained, the Contractor shall provide proper ventilating and drying,
open and close the windows and other openings when necessary for the proper execution of
the work and also when directed by DDC. The Contractor shall maintain all permanent or
temporary enclosures at its own expense.

H. USE OF PERMANENT HEATING SYSTEMS:

1. Use of Permanent Heating System for Temporary Heat after Building Enclosure

a. The Contractor shall provide all labor and materials to promptly furnish and set all required
equipment and convectors and/or radiators, piping, valves, fitting, etc., in ample time for
their use for the provision of Temporary Heat after enclosure of the building.

b. New portions of the permanent heating system that are used for furnishing Temporary Heat
shall be lett in near perfect condition when delivered to the City for operation. Any repairs
required, other than for ordinary wear and tear on the equipment, shall be made by the
Contractor at his/her expense. The starting date for the warranty or guarantee period for
‘such equipment shall be the date of Substantial Completion acceptance.

¢. Inthe event that the Contractor does not advance the installation of the permanent heating
system in sufficient time to permit its use for Temporary Heat as determined by DDC, the
Contractor shall furnish and install a separate system for the provision of Temporary Heat
as required to maintain the minimum temperature requirements set forth in Paragraph C
above.

2. All equipment for the system for the provision of Temporary Heat shall be placed so as to
comply with the requirements specified hereinbefore, and shall be connected, ‘disconnected
and suitably supported and Jocated so as to permit construction work, including finish work
such as wall plastering and painting, to proceed. The installation of the system for the provision
of Temporary Heat by the Contractor, including the placing of ancillary system equipment, shall
be coordinated with the operations of all trade subcontractors so as to insure sufficient and
timely performance of the work. Once the permanent heating system is operating properly, the
Contractor shall remove all portions of the system for Temporary Heat not part of the
permanent heating system.

3.  Temporary Heat Allowance for Special Conditions or and/or Unforeseen Circumstances.
a. The City may establish an allowance in the Contract for payment of costs and expenses
in connection with the provision of Temporary Heat as set forth herein. If established, the
City will include an amount for such allowance on the Bid Form, and the Contractor shall

TEMPORARY FACILITIES, SERVICES AND CONTROLS
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include such allowance amount in its Total Contract Price. The Contractor shall only be
entitled to payment from this allowance under the conditions and in accordance with the
requirements set forth below. In the event this allowance or any portion thereof remains
unexpended at the conclusion of the Contract, such allowance shall remain the sole
property of the City. Should the amount of the allowance be insufficient to provide
payment for the expenses specified below, the City will increase the amount of the
allowance.

The allowance set forth herein may be utilized only under the conditions set forth below.

1. In the event the Project does not involve the installation of a new permanent
heating system if one did not exist previously, or the replacement, modification
and/or shut down of the existing permanent heating system, or any key component
thereof, and the Commissioner determines that the provision of Temporary Heat is
necessary due to special and/or unforeseen circumstances, the Contractor shall be
responsible for the provision of Temporary Heat, as directed by the Commissioner.
The City shall pay such Contractor for all costs for labor, material, and equipment
necessary and required for the same. Payment shall be made in accordance with
Article 26 of the Contract, except that the cost of fuel shall be as set forth in
Paragraph (c) below.

2. In the event the Commissioner determines that there is a need for maintenance of
the permanent heating system by the Contractor after written acceptance by the
Commissioner of the work, and that the need for such maintenance is not the fault
of the Contractor, the Contractor -shall provide the required maintenance of the
permanent heating system for the period of time directed by the Commissioner.
The City shall pay the Contractor for the cost of direct labor and fuel necessary and
required in connection with such maintenance, excluding the cost of any foremen
or other supervision. Payment shall be made in accordance with Article 26 of the
Contract, except that the cost of fuel shall be as set forth in Paragraph (c) below.

Payment for Fuel Costs - Payment from the allowance set forth herein for the cost of fuel

necessary and required to operate the system for the provision of Temporary Heat or to

maintain the permanent heating system under the conditions set forth in Paragraph b

above shall be limited to the direct cost of such fuel. The Contractor shall not be entitled

to any overhead and/or profit for such fuel costs. In order to receive payment for such
fuel costs, the Contractor must present original invoices for the same. DDC reserves the
right to furnish the required fuel.

L RELATED ELECTRICAL WORK:

1. The Contractor shall be responsible for providing the items set forth below and shall include all
expenses in connection with such items in its Total Contract Price. The Contractor shall
provide such items promptly when required and shall in all respects coordinate its work with the
work performed by trade subcontractors in order to facilitate the provision of Temporary Heat.

a.

The Contractor shall provide all labor, materials, equipment and power necessary and
required to furnish and maintain any temporary or permanent electrical connections to all
equipment specified to be connected as part of the work of his Contract.

The Contractor shall supply and pay for all power necessary and required for the
operation of the system for the provision of Temporary Heat and/or the permanent
heating system used for Temporary Heat. Such power shall be provided by the
Contractor for the duration the Contractor is required to provide Temporary Heat, as set
forth in Sub-Section 3.5 D herein.

In providing the items set forth in Paragraph 1 above, the Contractor is advised that labor may
be required seven (7) days a week and/or during other than normal working hours for the
period of time required by seasonal weather conditions.

TEMPORARY FACILITIES, SERVICES AND CONTROLS
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J.  RELATED PLUMBING WORK:

1. The Contractor shall be responsible for providing all labor, materials and equipment necessary
and required to furnish and maintain all temporary or permanent connections to all equipment
or plumbing outlets specified to be provided as part of the work of this Contract. The
Contractor shall include all expenses in connection with such items of work in its Total Contract
Price. The Contractor shall provide such items of work promptly when required and shall in all
respects coordinate its work with the work performed by trade subcontractors in order to
facilitate the provision of Temporary Heat.

2. Inthe event portions of the permanent plumbing equipment furnished by the Contractor as part
of the work of this Contract are used for the provision of Temporary Heat either during
construction or prior to acceptance by the City of the complete plumbing system, the Contractor
shall be responsible to provide such plumbing equipment to the City in near perfect condition
and shall make any repairs required, other than for ordinary wear and tear on the equipment, at
his expense. The starting date for warranty and/or guarantee period for such plumbing
equipment shall be the date of Substantial Completion acceptance by the City. '

3. For Projects requiring the installation of new and/or modified gas service, as well as associated
meter installations, the Contractor shall promptly perform all required filings and coordination
with the Utility Companies in order to expedite the installation, testing, and approval of the gas
service and associated meter(s).

3.6 STORM WATER CONTROL, DEWATERING FACILITIES AND DRAINS:

A.  PUMPING:

1. Comply with requirements of authorities having jurisdiction. Maintain Project site, excavations,
and construction free of water. Provide barriers in and around excavations and subgrade
construction to prevent flooding by runoff of storm water from heavy rainfall.

2. Contractor shall turnish and install all necessary automatically operated pumps of adequate
capacity with all required piping to run-off agencies, so as to maintain the excavation, cellar
floor, pits and exterior depressions and excavations free from accumulated water during the
entire period of construction and up to the date of final acceptance of work of the Contract.

3. All pumps shall be maintained at all times in proper working order.

4. Dispose of rainwater in a fawful manner that will not result in flooding Project or adjoining
properties nor endanger permanent Work or temporary facilities.

5.  Remove snow and ice as required to minimize accumulations.

3.7 TEMPORARY FIELD OFFICE FOR CONTRACTOR:

A.  The Contractor shall establish a temporary field office for its own use at the site during the period of
construction, at which readily accessible copies of all Contract Documents shall be kept.

B. The field office shall be located where it will not interfere with the progress of any part of the work or
with visibility of traffic control devices.

C. CONTRACTOR'S REPRESENTATIVE: In charge of the office there shall be a responsible and
competent representative of the Contractor, duly authorized to receive orders and directions and to
put them into effect.

D. Arrangements shall be made by the Contractor whereby its representative may be readily accessible
by telephone.

E. Al temporary structures shall be of substantial construction and neat appearance, and shall be
painted a uniform gray unless otherwise directed by the Commissioner.

F. CONTRACTOR'S SIGN - The Contractor shali post and keep posted, on the outside of its field office,
office or exterior fence or wall at site of work, a legible sign giving full name of the company, address
of the company and telephone number(s) of responsible representative(s) of the firm who can be
reached in event of an emergency at any time.

TEMPORARY FACILITIES, SERVICES AND CONTROLS
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G. ADVERTISING PRIVILEGES - The City reserves the right to all advertising privileges. The
Contractor shall not cause any signs of any kind to be displayed at the site unless specifically
required herein or authorized by the Commissioner.

3.8 DDC FIELD OFFICE:

I REFER TO THE ADDENDUM FOR THE APPLICABILITY OF SUB-SECTION 3.8 A ’

A.  OFFICE SPACE IN EXISTING BUILDING:

1. The Resident Engineer will arrange for office space for sole use in the building where work is in
progress. The Contractor shall provide and install a lockset for the door to secure the
equipment in the room. The Contractor shall provide two (2) keys to the Resident Engineer.
After completion of the project the Contractor shall replace the original lockset on the door and
ensure its proper operation, .

2. In addition to equipment specified in Sub-Section 3.8 D, the Contractor shall provide, for
exclusive use of the DDC Field Office, the following:

a. Two (2) single pedestal desks, 42" x 32"; two (2) swivel chairs with arms and three (3)
side chairs without arms to match desk. Two metal (2) lockers, single units, 15" x 18" x
78" overall including 6" legs. Lockers to have flat key locks with two (2) keys each,
General Steel products or approved equal. Two (2) full ball bearing suspension four {4)
drawer vertical legal filing cabinets with locks, approximately 52"H x 28 15"D x 18"W.

b.  One (1) 9000 B.T.U air conditioner or as directed by Commissioner. Wiring for the air
conditioner shall be minimum No. 12 AWG fed from individual circuits in the fuse box.

C.  One (1) folding conference table, 96" x 30" and ten (10) folding chairs.

d.  Two (2) metal wastebaskets.

e.  One (1) fire extinguisher, one (1) quart vaporizing liquid type, brass, wall mounted by
Pyrene No. C21 or approved equal.

f. One (1) Crystal Springs water cooler with bottled water, Model No. LP14058 or approved
equal to be furnished for the duration of the project as required.

3. The Contractor shall provide one (1) telephone, where directed and shall pay all costs for
telephone service for calis within the New York City limits for the duration of the project.

4. Al furniture and equipment, except computer equipment specified in Sub-Section 3.8 D.3, shall
remain the property of the Contractor.

5. Computer Workstation quantities shall be provided as specified in Sub-Section 3.8 B 3-a for
DDC Managed Projects, or Sub-Section 3.8 B 3-b for CM Managed projects.

| REFER TO THE ADDENDUM FOR THE APPLICABILITY OF SUB-SECTION 3.8 B |

B. DDC FIELD OFFICE TRAILER:

1. GENERAL: The Contractor shall, for the time frame specified herein, provide and maintain at
its own cost and expense a DDC Construction Field Office and all related items as specified
herein [hereinafter collectively referred to as the “DDC Field Office”] for the exclusive use of
the Resident Engineer. The DDC Field Office shall be located at the Project site and shall be
solely dedicated to the Project. Provision of the DDC Field Office shall commence within
THIRTY (30) days from Notice to proceed and shall continue through forty-five (45) days after
Substantial Completion of the required construction at the Project site. The Contractor shall
remove the DDC Field Office forty-five (45) days after Substantial Completion of the required
construction, or as otherwise directed in writing by the Commissioner.

2. TRAILER: The Contractor shall provide at its own cost and expense a rmobile office trailer for
use as the DDC Field Office. The Contractor shall install and connect all utility services to the

TEMPORARY FACILITIES, SERVICES AND CONTROLS
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trailer within thirty (30) days from Notice to Proceed. The trailer shall have equipment in
compliance with the minimum requirements hereinafter specified. Any permits and fees
required for the installation and use of said trailer shall be borne by the Contractor. The trailer
including furniture and equipment therein, except computer equipment specified in Sub-
Section 3.8D.3 herein, shail remain the property of the Contractor.

3. Trailer shall be an office type trailer of the size specified herein, with exterior stairs at entrance.
Trailer construction shall be minimum 2 x 4 wall construction fully insulated with paneled
interior walls, pre-finished gypsum board ceilings and vinyl tile floors.

REFER TO THE ADDENDUM FOR THE APPLICABILITY OF SUB-SECTION 3.8.B.3a or
SUB-SECTION 3.8.B.3b.
a. DDC_Managed Project Trailer: DDC Field Office Trailler Size, Layout and
Computer Workstation:
1) Overall length: 32 Feet
Overall width: 10 Feet
2) Interior Layout:
Provide one (1) general office/conference room area and one (1) private
office at one end of the trailer. Provide equipment and amenities as specified
in Sub-Section 3.8.B herein.
3) Computer Workstation: Provide one (1) complete computer workstation, as
specified in Sub-Section 3.8.D herein, in the private office area as directed by the
Resident Engineer.
b. CM _Managed Project Trailer: DDC Field Office Trailer Size, Layout and
Computer Workstation:
1}  Overall length: 50 Feet
Overall width: 10 Feet
2) Interior Layout:
: Provide one (1) large general office/conference room in the center of the
trailer and two (2) private offices, one (1) each at either end of the trailer.
Provide equipment and amenities as specified in Sub-Section 3.8.B herein.
3) Computer Workstation: ;
Provide three (3) complete computer workstations as specified in Sub-Section
3.8.D herein. Provide one (1) each complete computer workstation in each
private office and one (1) complete computer workstation at the secretarial
position as directed by the Resident Engineer.

4. The exterior of the trailer shall be lettered with black block lettering of the following heights with

white borders:

CITY OF NEW YORK _ , 2-1/2"

DEPARTMENT OF DESIGN AND CONSTRUCTION 3-3/4"

DIVISION OF PUBLIC BUILDINGS B 3-1/2"

DDC FEILD OFFICE 2-1/2°
NOTE: In lieu of painting letters on trailer the Contractor may substitute a sign constructed of a
good quality weatherproof material with the same type and size of lettering above.

5. All windows and doors shall have aluminum insect screens. Provide wire mesh protective

guards at all windows.

6. The interior shall be divided by partitions into general and private office areas as specified

herein. Provide a washroom located adjacent to the private office and a built-in wardrobe closet
opposite the washroom. Provide a built-in desk in the private office(s) with fixed overhead shelf
and clearance below for two (2) file cabinets.

TEMPORARY FACILITIES, SERVICES AND CONTROLS
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Provide a built-in drafting or reference table, located in the general office/conference room, at
least 60 inches long by 36 inches wide with cabinet below and wall type plan rack at least 42
inches wide.

The washroom shall be equipped with a flush toilet, wash basin with two (2) faucets, medicine

cabinet, complete with supplies and a toilet roll tissue holder. Plumbing and fixtures shall be

approved house type, with each appliance trapped and vented and a single discharge
connection. Five (5) gallon capacity automatic electric heater for domestic hot water shall be
furnished.

HVAC: The trailer shall be equipped with central heating and cooling adequate to maintain a

temperature of 72 degrees during the heating season and 75 degrees during the cooling

season when the outside temperature is 5 degrees F. winter and 89 degrees F. summer.

Lighting shall be provided via ceiling mounted fluorescent lighting fixtures to a minimum level of

50 foot candles in the open and private office(s) along with sufficient lighting in the washroom.

Broken and burned out lamps shall be replaced by the Contractor. A minimum of four (4)

duplex convenience outlets shall be provided in the open office and two (2) each in the private

office(s). These outlets shall be in addition to special outlet requirements for computer stations,
copiers, HVAC unit, etc.

Electrical service switch and panel shall be adequately sized for the entire trailer load. Provide

dedicated circuits for HVAC units, hot water heater, copiers and other equipment as required.

All wiring and installation shall conform to the New York City Electrical Code.

The following movable equipment shall be furnished:

a. Two (2) single pedestal desks, 42" x 32%; two (2) swivel chairs with arms and three (3)
side chairs without arms to match desk. Two (2) full ball bearing suspension four (4)
drawer vertical fegal filing cabinets with locks and two (2) full ball bearing two (2) drawer
vertical legal filing cabinets in each private office located below built-in desk.

b.  One (1) folding conference table, 86" x 30" and ten (10) folding chairs.

Three {3) metal wastebaskets.

One (1) fire extinguisher one (1) quart vaporizing liquid type, brass, wall mounted by

Pyrene No. C21 or approved equal.

e.  One (1) Crystal Springs water cooler with bottled water, Model No. LP14058 or approved
equal to be furnished for the duration of the Contract as required.

TRAILER TEMPORARY SERVICE: Plumbing and electrical work requared for the trailer will be
furnished and maintained as below.

a. PLUMBING WORK: The Contractor shall provide temporary water and drainage service
connections to the DDC Field Office trailer for a complete instaliation. Provide all
necessary soil, waste, vent and drainage piping.

Contractor to frost-proof all water pipes to prevent freezing.

1)  REPAIRS, MAINTENANCE: The Contractor shall provide repairs for the duration of
the project until the trailer is removed from the site.

2) DISPOSITION OF PLUMBING WORK: At the expiration of the time limit set forth in
Article 3.8 A.14(c).4 herein, the temporary water and drainage connections and
piping to the DDC Field Office trailer shall be removed by the Contractor and shall
be plugged at the mains. All piping shall become the property of the Contractor for
Plumbing Work and shall be removed from the site, all as directed. All repair work
due to these removals shall be the responsibility of the Contractor.

b. ELECTRICAL WORK:
1)  The Contractor shall furnish, install and maintain a temporary electric feeder to the
DDC Field Office trailer immediately after it is placed at the job site.
2)  The temporary electrical feeder and service switch/fuse shall be adequately sized
based on the trailer load and installed per the New York City Electrical Code and
complying with utility requirements.

ap
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3) Make all arrangements and pay all costs to provide electric service.

4)  The Contractor shall pay ali costs for current consumed and for maintenance of the
system in operating condition, including the furnishing of the necessary bulb
replacements lamps, etc., for the duration of the project and for a period of forty-
five {45) days after the date of Substantial Completion.

5)  Disposition of Electric Work: At the expiration of the time limit set forth, the
temporary feeder, safety switch, etc., shall be removed and disposed of as
directed.

6)  Allrepair work due to these removals shall be the responsibility of the Contractor.

c.  MAINTENANCE

1)

2)

3)

4

The Contractor shall provide and pay all costs for regular weekly janitor service and
furnish toilet paper, sanitary seat covers, cloth towels and soap and maintain the
DDC Field Office in first-class condition, including all repairs, until the trailer is
removed from the site.

Supplies: The Contractor shali be responsible for providing (a) all office supplies,
including without limitation, pens, pencils, stationery, filtered drinking water and
sanitary supplies, and (b) all supplies in connection with required computers and
printers, including without limitation, an adequate supply of blank CD's/DVD’s,
storage boxes for blank CDs/DVDs, and paper and toner cartridges for the printer.
Risk of Loss: The entire risk of loss with respect to the DDC Field Office and
equipment shall remain solely and completely with the Contractor. The Contractor
shall be responsible for the cost of any insurance coverage determined by the
Contractor to be necessary for the Field Office.

At forty-five (45) days after the date of Substantial Compiletion, or sooner as
directed by the Commissioner, the Contractors shall have all services disconnected
and capped to the satisfaction of the Commissioner. All repair work due to these
removals shall be the responsibility of the Contractor.

d. TELEPHONE SERVICE: The Contractor shall provide and pay all costs for the following
telephone services for the DDC Field Office trailer:

4)

Separate telephone lines for one (1) desk phone in each private office.

One (1) wall phone (with six (6) foot extension cord) at plan table.

Separate telephone lines for the fax machine and internet access in each private
office. Telephone service shall include voice mail.

A remote bell located on outside of trailer

The telephone service shalt continue until the trailer is removed from the site.

e.  PERMITS: The Contractor shall make the necessary arrangements and obtain all permits -
and pay all fees required for this work.

C. RENTED SPACE: The Contractor has the option of providing, at its cost and expense, rented office
or store space in lieu of trailer. Said space shall be in the immediate area of the Project and have
adequate plumbing, heating and electrical facilities. Space chosen by the Contractor for the DDC
Field Office must be approved by the Commissioner before the area is rented. All insurance,
maintenance and equipment, including computer workstations specified in Sub-Section 3.8 D in
quantities required as specified in Sub-Section 3.8 B 3 for the DDC Field Office trailer, shall also
apply to rented spaces.

| REFER TO THE ADDENDUM FOR THE APPLICAB!LITY OF SUB-SECTION3.8D |

D. ADDITIONAL EQUIPMENT FOR THE DDC FIELD OFFICE:
1. The Contractor shall provide a high volume copy machine (50 copies per minute) for paper
sizes 8% x 11, 8% x 14 & 11 x 17. Copier shall remain at job site until the DDC Field office
trailer is removed from the site.

TEMPORARY FACILITIES, SERVICES AND CONTROLS
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2. The Contractor shall furnish a fax machine and a telephone answering machine at
commencement of the project for the exclusive use of the DDC Field Office. All materials shall
be new, sealed in manufacturer's original packaging and shall have manufacturers’ warrantees.
All items shall remain the property of the City of New York at the completion of the project.

3. COMPUTER WORKSTATION: The Contractor shall provide a complete computer workstation

as specified herein:
a.  Hardware/Software Specification:

1) Computer Equipment - Computers shall be provided for all contracts that have a
Total Consecutive Calendar Days for construction duration as set forth in Schedule
"A" of 180 CCD's or greater. Contracts of lesser duration shall not require

computers.

2) Computers furnished by the Contractor for use by City Personnel, for the
duration. of the contract, shall be in accordance with Specific Requirements,
contained herein, shall remain the property of the City of New York at the
completion of the project and shall meet the following minimum requirements:

3)  Personal Computer(s) — Each Workstation Configuration.

a) Make and Model:

b) Processor:
c) Systern RAM:
d) Hard Disk Drive(s):

e) CD-RW:
f) 16xDVD+/-RW

g) VO Ports:
h) Video Display Card:
i} Monitor;

‘ i) Available Exp. Slots:

k) Network Interface:
I} Other Peripherals:

m) Software Requirement:

Dell; HP; Gateway; Acer; or, an approved
equivalent. (Note: an approved equivalent requires
written approval of the Assistant Commissioner of
ITS.)

i5-2400 (6MB Cache, 3.1GHz) or faster computer -
Single Processor.

Minimum of 4GB (Gigabytes) Dual Channel DDR3
SDRAM at 1333MHz — 2 DIMMSs

500 GB (Gigabytes) Serial ATA (7200RPM)
w/DataBurst Cache, or larger.

Internal CD-RW, 48x Speed or faster.

DVD Bumer (with double layer write capability) 16x
Speed or faster

Must have at least one (1) Serial Port, one 1))
Parallel Port, and three (3) USB Ports.

HD Graphics (VGA, HDMI) with a minimum of 64 MB
of RAM.

22" W, 23.0 Inch VIS, Widescreen, VGA/DVI LCD
Monitor.

System as configured above shall have at least two
(2) full size PCI Slots available. '

integrated 10/100/1000 Ethernet card.

Optical scroll Mouse, 101 Key Keyboard, Mouse
Pad and all necessary cables.

Microsoft Windows 7 Professional SP1, 32 bit;
Microsoft Office Professional 2010 or 2013;
Microsoft Project 2010; Adobe Acrobat reader; Anti-
Virus software package with 2 year updates
subscription; and, either Auto Cad LT or Micrasoft

TEMPORARY FACILITIES, SERVICES AND CONTROLS
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Visio Standard Edition, as directed by the Resident
Engineer.

4)  DDC Field Office Specs: DDC Field Offices requiring computers shall be provided
with the following:

a)  One (1) broad-band internet service account. Wideband Internet connectivity
at a minimum throughput of 15 Mbps download and 5 Mbps upload is
required at each field office location with 1-6 staffers. For larger field offices
see table below for minimum required upload speeds. Telephone service
should be bundled together with Internet connectivity. Because of throughput
requirements Verizon FIOS is the preferred connectivity provider where

available.
Office Personnel # | Upload Speeds
{Minimum)
1-5 5 Mbps
6-10 10 Mbps
11-15 _ | 15 Mbps
16-20 ... 20 Mbps

This account will be active for the life of the project. The e-mail name for the
account shall be the DDC Field Office/project Id (e.g. ELD K HWK666
McGuinness@earthlink.com).

b) One (1) 600 DPI HP Laser Jet Printer {twelve (12) pages per minute or
faster) with one (1) Extra Paper (Legal Size)

c)  All necessary cabling for equipment specified herein.

d)  Storage Boxes for Blank CD'’s

e) Printer Table

f) UPS/Surge Suppressor combo

5)  All computers required for use in the Engineer's Field Office shall be delivered,
installed, and setup in the Field Office by the Contractor.

6) Al Computer Hardware shall come with a three (3) year warranty for on-site repair
or replacement. Additionally, and notwithstanding any terms of the warranty to the
contrary, the Contractor is responsible for rectifying all computer problems or
equipment failures within one (1) business day.

7)  An adequate supply of blank CDs/DVDs, and paper and toner cartridges for the
printer shall be provided by the Contractor, and shall be replenished by the
Contractor as required by the Resident Engineer.

8) Itis the Contractor's responsibility to ensure that electrical service and phone
connections are also available at all times; that is, the Field Office Computer(s) is
to be powered and turned on twenty-four (24) hours each day.

9) Broadband connectivity is preferred at each field office location. Please take into
consideration that an extra phone line dedicated to the modem must be ordered as
part of the contract unless Internet broadband connectivity, via Cable or DSL, is
available at the planned field office location. Any questions regarding this policy
should be directed to the Assistant Commissioner of Information Technology
Services at 718-391-1761.

10) Qwnership: The equipment specified above shall, unless otherwise directed by the
Commissioner, be the sole property of the City of New York upon delivery to the
DDC Field Office. The Contractor shall prepare and maintain an accurate
inventory of all equipment which it purchases for the DDC Field Office. Such
inventory shall be provided to the City of New York. Upon completion of the

TEMPORARY FACILITIES, SERVICES AND CONTROLS
015000-19




Division 01 - DDC STANDARD GENERAL CONDITION

.1 » SINGLE CONTRACT PROJECTS

J Issue Date - June 01, 2013
EW YORK CITY DEPARTMENT OF

DESIGN + CONSTRUCTION

required services, as directed by the Commissioner, the Contractor shall turn such
equipment over to the City of New York.

E. HEAD PROTECTION (HARD HATS):

1. The Contractor shall provide a minimum of 10 standard protective helmets for the exclusive use
of Department of Design and Construction personnel and their visitors. Helmets shall be turned
over to the Resident Engineer and kept in the DDC Field Office.

2. Upon completion of the project, the helmets shall become the property of the Contractor.

3.9 MATERIAL SHEDS:

A.  Material sheds used by the Contractor for the storage of its materials shall be kept at locations which
will not interfere at any time with the progress of any part of the work or with visibility of traffic control
devices.

B.  Store combustible materials apart from the facility.
3.10 TEMPORARY ENCLOSURES:

A.  Provide temporary enclosures for protection of construction, in progress and completed, from
exposure, foul weather, other construction operations, and similar activities. Provide temporary
weather tight enclosure for building exterior.

B.  Where heating or cooling is needed and permanent enclosure is not complete, insulate temporary
enclosures.

3.11 TEMPORARY PARTITIONS:

A.  Provide floor-to-ceiling dustproof partitions to limit dust and dirt migration and to separate occupied
tenant areas from fumes and noise.
1. Construct dustproof partitions with gypsum wallboard with joints taped on occupied side, and fire-
retardant plywood on construction operations side.
2. Construct dustproof partitions with 2 layers of 3-mil (0.07-mm) polyethylene sheet on each side.
Cover floor with 2 layers of 3-mit (0.07-mm) polyethylene sheet, extending sheets 18 inches (460
mm) up the sidewalls. Overlap and tape full length of joints. Cover floor with fire-retardant

plywood.

a.  Construct vestibule and airlock at each entrance through temporary partition with not less
than 48 inches {1219 mm) between doors. Maintain water-dampened foot mats in
vestibule.

Insulate partitions to provide noise protection to occupied areas.

Seal joints and perimeter. Equip partitions with dustproof doors and security locks.

Protect air-handling equipment. ,

Weather strip openings. _

Provide walk-off mats at each entrance through temporary partition.

3.12 TEMPORARY FIRE PROTECTION:

A.  Install and maintain temporary fire-protection facilities of types needed to protect against reasonably
predictable and controllable fire losses. Comply with NFPA 241,

B.  Prohibit smoking in all areas.

C.  Supervise welding operations, combustion-type temporary heating units, and similar sources of fire
ignition according to requirements of authorities having jurisdiction.

Nonaw
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Develop and supervise an overall fire-prevention and protection program for personnel at Project site.
Review needs with local fire department and establish procedures to be followed. Instruct personnel
in methods and procedures. Post warnings and information.

Provide temporary standpipes and hoses for fire protection. Hang hoses with a warning sign stating
that hoses are for fire-protection purposes only and are not to be removed. Match hose size with
outlet size and equip with suitable nozzles.

[

R.EFEH TO THE ADDENDUM FOR THE APPLICABILITY OF SUB-SECTION 3.13

3.13 WORK FENCE ENCLOSURE:

A

The Contractor shall furnish, erect and maintain a wood construction or chain-link fence to the extent
shown on the drawings or required by the work enclosing the entire project on all sides. All materials
used shall be new. Any permit required for the installation and use of said fence and costs shall be
borne by the Contractor.

WOOD FENCE shall be 7-0" high with framing construction of yellow pine, using 4" x 4" approved

preservative-treated posts on not more than 6-0" centers, with three (3) rails of at least 2" x 4" size to

which shall be secured minimum 1/2 inch thick exterior grade plywood. Posts shall be firmly fixed in
the ground at least 30" and thoroughly braced. Top edge of fence shall be trimmed with a rabbeted
edge mould. Provide on the street traffic sides of fence, observation openings as directed.

i.  GATES - Provide an adequate number of double gates, complete with hardware, located as
approved by the Resident Engineer. Double gates shall have a total clear opening of 14'-0"
with two (2) 7-0" hinged swinging sections. Hanging posts shall be 6" x 6 and shall extend
high enough to receive and be provided with tension or sag rods for the swinging sections.

2. PAINTING - The fence and gates shall be entirely painted on the street and public sides with
one (1) coat of exterior primer and one (1) top coat of exterior grade acrylic-latex emulsion
paint. Black stenciled signs reading "POST NO BILLS" shall be painted on fence with three (3)
inch high letters on 25 foot spacing for the entire length of fence on street traffic sides. Signs
shall be stenciled five (5) feet above the sidewalk.

CHAIN-LINK FENCING shall be minimum 2-inch thick, galvanized steel, chain-link fabric fencing; 8
feet high with galvanized steel pipe posts; minimum 2-3/8-inch OD line posts and 2-7/8-inch OD
corner and pull posts, with 1-5/8-inch OD top and bottom rails. Fence shall be accurately aligned and
plumb, adequately braced and complete with gates, locks and hardware as required. Under no
condition shall fencing be attached or anchored to existing construction or trees.

1. It shall be the obligation of the Contractor to remove all posters, advertising signs, and

markings, etc., immediately. ~

2. Should the fencing be required to be relocated during the course of the Contract, it shall
be done by the Contractor at no additional cost to the City.

3. Where sidewalks are used for "drive over” purposes for Contractor vehicles, a suitable wood
mat or pad shall be provided for protection of sidewalks and curbs.

4.  Where required, make provision for fire hydrants, lampposts, etc.

5. REMOVAL - When directed by the Resident Engineer, the fence shall be removed.

3.14 RODENT AND INSECT CONTROL:

A.

DESCRIPTION: The Contractor shall provide all labor, materials, plant and equipment, and
incidentals required to survey and monitor rodent activity and to control any infestation or outbreak of
rodents, rats, mice, water beetles, roaches and fleas within the project area. Special attention should
be paid to the following conditions or areas:

TEMPORARY FACILITIES, SERVICES AND CONTROLS
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Wet areas within the project area, including all temporary structures.

All exterior and interior temporary toilet structures within the project area.

All Field Offices and shanties within the project area of all subcontractors and DDC.

Wherever there is evidence of food waste and/or discarded food or drink containers, in quantity, -
that would cause breeding of rodents or the insects herein specified.

Any other portion of the premises requiring such special attention.

LA R 2

MATERIALS:

1. Al materials shall be approved by the New York State Department of Environmental
Conservation and comply with the New York Gity Health Code, OSHA and the laws, ordinances
and regulations of State and Federal agencies pertaining to such chemical and/or materials.

PERSONNEL:
1. Alipest control personnel must be supervised by an exterminator licensed in categories 7A and
8.

METHODS:

1. Application and dosage of all materials shall be done in strict compiiance with the
manufacturer’s recommendations.

2.  Any unsanitary conditions, such as uncollected garbage or debris, resulting from all
Contractor’s activities, which will provide food and shelter to the resident rodent population shall
be corrected by the Contractor immediately after notification of such condition by the Resident

Engineer. '
RODENT CONTROL WORK:
1. In wetlands, woodlands and areas adjacent to a stream, special precautions must be taken to

protect water quality and to ensure the safety of other wildlife. To prevent poisoned bait from
entering streams, no poisoned bait shall be used in areas within seventy-five (75) feet of all
stream banks. Live traps must be used in these seventy-five (75) foot buffer zone areas and
within wetland and woodland areas. '

2. in areas outside the seventy-five (75) foot zone of protection adjacent to streams, and in areas
outside wetlands and woodlands, tamper proof bait stations with poisoned bait shall be placed
during the period of construction and any consumed or decomposed bait shall be replenished
as directed.

3. Atleast one month prior to initiation of the construction work, and periodically thereatter, live
traps and/or rodenticide bait in tamper proof bait stations, as directed above, shall be placed at
locations that are inaccessible to pets, human beings, children and other non-target species,
particularly wildlife (for example-birds) in the project area.

4. The Contractor shall be responsible for collecting and disposing of all trapped and poisoned
rodents found in live traps and tamper proof bait stations. The Contractor shall also be
responsible for posting and maintaining signs announcing the baiting of each particular
location.

The Contractor shall be responsible for the immediate collection and disposal of any visible
rodent remains found on streets or sidewalks within the project area.

5. Itis anticipated that public complaints will be addressed to the Commissioner. The Contractor,
where directed by the Commissioner, shall take appropriate actions, like baiting, trapping,
proofing, etc., to remedy the source of complaint within the next six (6) hours of normal working
time which is defined herein for the purposes of this section as 7 A.M. to 6 P.M. on Mondays
through Saturdays.

6. Emergency service during the regular workday hours (Monday through Friday) shall be
rendered within 24 hours, if requested by the Commissioner, at no additional cost to the City.
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F. EDUCATION & NOTICES: f

1.  The Contractor shall post notices on all Construction Bulletin Boards advising workers,
employees, and residents to call the Engineer's Field Office to report any infestation or
outbreak of rodents, rats, mice, water beetles, roaches and fleas within the project area. The
Contractor shall provide and distribute literature pertaining to IPM techniques of rodent control
to affected businesses and superintendents of nearby residential buildings to ensure their
participation in maintaining their establishments free of unsanitary conditions, harborage
removal and rodent proofing.

2. Prior {o application of any chemicals, the Contractor shall furnish to the Commissioner copies or
sample labels for each pesticide, antidote information, and Material Data Safety Sheets
(MSDS) for each chemical used.

G. RECORDS
1. The Coniractor shall keep a record of all rodent and waterbug infestation surveys conducted by
him/her and make available, upon request, to the Commissioner. The findings of each survey
shall include, but not be limited to, recommended Integrated Pest Management (IPM)
techniques, like baiting, trapping, proofing, etc., proposed for rodent and waterbug pest control,
2.  The Contractor shall maintain records of all locations baited along with the type and quantity of
rodenticide and insecticide bait used.

3.15 PLANT PEST CONTROL REQUIREMENTS and TREE PROTECTION REQUIREMENTS:

A. Plant Pest Control Requirements: The Contractor and its subcontractors, including the Certified
Arborist described below, shall comply with all Federal and New York State laws and regulations
concerning Asian Longhorned Beetie (ALB) management, including protocols for ALB eradication and
containment promuligated by the New York State Department of Agriculture and Markets (NYSDAM).
The Contractor is referred to: (1) Part 139 of Title 1 NYCRR, Agriculture and Markets Law, Sections
18, 164 and 167, as amended, and (2) State Administrative Procedure Act, Section 202, as amended.

1. Al tree work performed within the quarantine areas must be performed by New York State
Department of Agriculture and Markets (NYSDAM) certified entities. Transportation of all host
material, living, dead, cut or fallen, inciusive of nursery stock, logs, green lumber, stumps, roots,
branches and debris of a half inch or more in diameter from the quarantine areas is prohibited
unless the Contractor or its sub-contractor performing tree work has entered into a compliance
agreement with NYSDAM. The terms of said compliance agreement shall be strictly complied
with. Any host material so removed shall be delivered to a facility approved by NYSDAM. For
the purpose of this contract host material shall be ALL species of trees.

2.  Any host material that is infested with the Asian Longhorned Beetle must be immediately
reported to NYSDAM for inspection and subsequent removal by either State or City contracts,
at no cost to the Contractor.

3.  Prior to commencement of tree work, the Contractor shall submit to the Commissioner a copy
of a valid Asian Longhorned Beetle compliance agreement entered into with NYSDAM and the
Contractor or its sub-contractor performing tree work. If any host material is transported from
the quarantine area the Contractor shall inmediately provide the Commissioner with a copy of
the New York State ‘Statement of Origin and Disposition’ and a copy of the receipt issued by
the NYSDAM approved facility to which the host materials are transported.

4.  Quarantine areas, for the purpose of this contract shall be defined as all five boroughs of the
City of New York. In addition, prior to the start of any tree work, the Contractor shall contact the
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NYC Department of Parks & Recreation’s Director of Landscape Management at (718) 699-
6724, to determine the limits of any additional quarantine areas that may be in effect at the time
when tree work is to be performed. The quarantine area may be expanded by Federal and
State authorities at any time and the Contractor is required to abide by any revisions to the
quarantine legislation while working on this contract. For further information please contact:
NYSDAM (631) 288-1751.

Tree Protection Requirements: The Contractor shall retain a Certified Arborist, as defined by New
York City Department of Parks and Recreation (NYCDPR) regulations, to provide the services
described below.

1.

Surveys and Reports: The Certified Arborist shall, at the times indicated below, conduct a
survey and prepare a plant material assessment report which includes: (1) identification, by
species and pertinent measurements, of all plant material located on the project site, or in
proximity to the project site, as described below, including all trees, significant shrubs and/or
planting masses; (2) identification and plan for the containment of plant pests and pathogens,
including the ALB, as described in paragraph A above; (3) evaluation of the general health and
condition of any infected plant material.

Frequency of Reports: The Certified Arborist shall conduct a survey and provide a plant
material assessment report at two (2) points in time: (1) prior to the commencement of
construction work; and (2) at the time of substantial completion. In addition, for projects
exceeding 24 months in duration, the Certified Arborist shall conduct a survey and prepare a
report at the midpoint of construction. Copies of each plant material assessment report shall be
submitted to the Resident Engineer within two (2) weeks of the survey.

Proximity to Project Site: Off-site trees, significant shrubs and/or planting masses shall be
considered to be located in proximity to the project site under the circumstances described
below.

a.  The tree trunk, significant shrub, or primary cluster of stems in a planting mass is
within 50 (fifty) feet of the project's Contract Limit Lines (CLLs) or Property Lines
(PLs).

b.  Any part of the tree or shrub stands within 50 (fifty) feet of: (a) a path for site access for
vehicles and/or construction equipment; or (b) scaffolding to be erected for construction
activity, including fagade remediation projects. :

c.  The Certified Arborist determines that the critical root zone (CRZ) of an off-site tree,
significant shrub, or primary cluster of stems in a planting mass extends into the project
site, whether or not that plant material is located within the 50-foot inclusionary perimeter
as outlined above. '

Tree Protection Plan: The Certified Arborist shall prepare, and the Contractor shall implement,
a Tree Protection Plan, for all trees that may be affected by any construction work, excavation
or demolition activities, including without limitation, (1) on-site trees, (2) street trees, as defined
below, (3) trees under NYCDPR jurisdiction as determined by the Department of
Transportation, and (4) all trees that are located in proximity to the project site, as defined
above. The Tree Protection Plan shall comply with the NYC DPR rules, regulations and
specifications. The Contractor is referred to Chapter 5 of Title 56 of the Official Compitation of
the Rules of the City of New York. Copies of the Tree Protection Plan shall be submitted to the
Resident Engineer prior to the commencement of construction. Implementation of the Tree
Protection Plan for street trees and trees under NYCDPR jurisdiction shall be in addition to any
tree protection requirements specified or required for the project site. For the purpose of this
article, a “street tree” means the following: (1) a tree that stands in a sidewalk, whether paved
or unpaved, between the curb lines or lateral lines of a roadway and the adjacent property lines
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of the project site, or (2) a tree that stands in a sidewalk and is located within 50 feet of the
intersection of the project’s site’s property line with the street frontage property line.

C. No Separate Payment. No separate payment shall be made for compliance with Plant Pest Control
Requirements or Tree Protection Requirements. The cost of compliance with Plant Pest Control
Regquirements and Tree Protection Requirements shall be deemed included in the Contractor's bid for
the Project. ‘

3.16 PROJECT IDENTIFICATION SIGNAGE:

A. The Contractor shall provide, install and maintain Project identification and other signs where
indicated to inform public and individuals seeking entrance to the Project.

B. In order to properly convey notice to persons entering upon a City construction site, the Contractor
shall furnish and install a sign at the entrance (gates) as follows:

NO TRESPASSING
AUTHORIZED PERSONNEL ONLY

C. If no construction fence exists at the site, this notice shall be conveyed by incorporating the above
language into safety materials (barriers, tape, and signs}).

D. Provide temporary, directional signs for construction personnel and visitors.

E.  Maintain and touch up signs so that they are legible at all times.

3.17 PROJECT CONSTRUCTION SIGN AND RENDERING:

A. PROJECT SIGN:

1 Responsibility: The Contractor shall produce and install one (1) project sign which shall be posted
and maintained upon the site of the project at a place and in a position directed by the
Commissioner. The Contractor shall protect the sign from damage during the continuance of
work under the Contract and shall do all patching of lettering, painting and bracing thereof
necessary to maintain the sign in first class condition and in proper position. Prior to fabrication,
the Contractor shall submit an 8-1/2" x 11” color match print proof from the sign manufacturer of
the completed sign for approval by the Commissioner.

2 Sign Quality: The Contractor shall provide all materials required for the production of the sign as
specified herein. Workmanship shall be of the best quality, free from defects and shall be
produced in a timely manner.

3 Schedule: Upon project mobilization, the Contractor shall commence production and installation
of the sign.

4 Removal: At the completion of all work under the Contract, the Contractor shall remove and
dispose of the project sign away from the site.

5 Sign construction:

a. Frame: The frame shall be from quality dressed 2"x2" pine, fire retardant, pressure treated
lumber, that surrounds the inside back edge of the sign. The sign shall have one (1)
intermediate vertical and two (2) diagonal supports, glued and screwed for rigidity. Frame
shall be painted white with two (2) coats of exterior enamel paint, prior to mounting of sign
panel,

b.  Edging: U-shaped, 22 gauge aluminum edging, with a white enameled finish to match sign
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background, shall run around entire edging of sign panef and frame. Corners shall be
mitered for a tight fit. Channel dimensions shall be 1" inch (overlap to sign panel face) x 1
3/4" (or as required across frame depth) x 1" (back overlap).

Sign Panel: 4' x 8' panel shall be constructed in one (1) piece of 14 gauge (.0785") 6061-T6
aluminum. This panel shall be pre-finished both sides with a glossy white baked-on
enamel finish and be flush with edge of 2" x 2" wood frame. Samples must be submitted
for approval.

Fastening: Fasten sign panel to wood frame using cadmium plated no. 8 sheet metal
screws at 12" below edge of panel and 8" on center. The U-shaped aluminum channel shall
be applied over the wood frame edge and fastened with cadmium plated no. 8 sheet metal
screws at 12" on center around the entire perimeter.

6 Sign Graphics:
a.

A digital file of the project sign will be provided to the Contractor by the Commissioner's
representative for printing. The Commissioner’s representative shall insert the project name
and names and titles of personnel (3 or more) and any other required information
associated with the project. Ali signs may include a second panel for a project rendering as
described in Sub-Section 3.17.B herein.

The digital file shall be reproduced at the Sign Panel size of 4’ x 8 on 3M High
Performance Vinyl or approved equal. The 3M High Performance Vinyl or equivalent shall
be guaranteed for nine (9) years. Guarantee must cover fading, peeling, chipping or
cracking. The sign manufacturer is required to maintain all specified Pantone Matching
System (PMS) type and other composition elements represented in the digital file of the
project sign, :

REFER TO THE ADDENDUM FOR THE APPLICABILITY OF SUB-SETION 3.17 B |

PROJECT RENDERING:

1.

Responsibility: In addition to the Project Sign, the Contractor shall furnish and install one (1)
sign showing a rendering of the project. A digital file of the project rendering will be provided to
the Contractor by the Commissioner’s representative. From an approved image file provided by
DDC, the Project Rendering is to be sized, printed, and mounted in an identical manner as
described in Sub-Section 3.17.A above for the Project Sign. A color match print proof from the
sign manufacturer of the Rendering Sign printed from the supplied file is to be submitted to
DDC for approval before fabrication. The Rendering Sign is to be posted at the same height as
the Project Sign. Where possible, the Rendering Sign shall be mounted with a perfect match of
the short sides of the rectangle so that the Rendering Sign and the Project Sign together will -
create one long rectangle.

Removal: At the completion of all work under the Contract, the Contractor shall remove and
dispose of the project rendering away from the site.

REFER TO THE ADDENDUM FOR THE APPLICABILITY OF SUB-SECTION 3.18 j

3.18 SECURITY GUARDS/FIRE GUARDS ON SITE:
SECURITY GUARDS (WATCHMEN):

A,

1.

The Contractor shall provide competent Security Guard Service on the site, beginning on the
date on which the Contractor commences actual construction work, or on such earlier date on
which there is activity at the site related to the work, including without limitation, delivery of
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materials or construction set-up. The Contractor shall continue to provide such Security Guard
Service until the date on which it completes all required work at the site, including all punch list
work, as certified in writing by the Resident Engineer, or earlier if so directed in writing by the
Commissioner. Throughout the specified time period, there shall be no less than one (1)
Security Guard on duty every day, inciuding Saturdays, Sunday and Holidays, 24 hours a day,
except between the hours of 8:00 A.M. and 4:00 P.M. on any day which is a regular working
day for a majority of the trade subcontractors. This exception during the working day shall not
apply after the finishing painting of the plaster work is commenced; thereafter, not less than one
(1) Security Guard shall be on duty continuously, 24 hours a day.

2. Every Security Guard shall be required to hold a "Certificate of Fitness" issued by the Fire
Department. Every Security Guard shall, during his/her tour of duty, perform the duties of Fire
Guard in addition to his/her security obligations.

3.  Should the Commissioner find that any Security Guard is unsatisfactory; such guard shall be
replaced by the Contractor upon the written demand of the Commissioner.

4. Each Security Guard furnished by the Contractor shall be instructed by the Contractor to
include in his/her duties the entire construction site including the Field Office, temporary
structures, and equipment, materials, etc.

5. Should the Contractor or any other subcontractor consider the security requirements outlined
above inadequate, the Contractor shall provide such additional security as it thinks necessary,
after obtaining the written consent of the Commissioner. The additional cost of such approved
increased protection will be paid by the Contractor.

6. Nothing contained in this Sub-Section shall diminish in any way the responsibility of the
Contractor and each subcontractor for its own work, materials, tools, equipment, nor for any of
the other risks and obligations outlined hereinbefore in this Article.

B. COSTS - The Contractor shall employ Security Guards/Fire Guards throughout the specified time
period, except as otherwise modified by the detailed Specifications and as approved by the
Commissioner, for the purpose of safeguarding and protecting the site. All costs for Security
Guards/Fire Guards shall be borne by the Contractor.

C. RESPONSIBILITY - The Contractor and its subcontractors will be responsible for safeguarding and
protecting their own work, materials, tools and equipment.

3.19 SAFETY:
A. The Contractor, in compliance with requirements of Section 01 35 26, SAFETY REQUIREMENTS

PROCEDURES, shall provide and maintain all necessary temporary closures, guard rails, and
barricades to adequately protect all workers and the public from possible injury. Any removal of these
items, during the progress of the work, shall be replaced by the Contractor at no additional cost to the
City.

END OF SECTION 01 50 00
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SECTION 01 54 11
TEMPORARY ELEVATORS AND HOISTS
GENERAL

1.1 RELATED DOCUMENTS:

A

The following documents apply to all required work for the Project: (1) the Contract Drawings, (2) the
Specifications, (3) the General Conditions, (4) the Addendum, and (5) the Contract [City of New York
Standard Construction Contract).

1.2 SUMMARY:

A

This section includes the following:

1. Temporary Use, Operation and Maintenance of Elevators during Construction
a.  For New Buildings up to 15 Stories
b.  For New Buildings over 15 Stories
¢.  For Existing Buildings

2. Temporary Construction Hoists and Hoist ways (For Material and Personnel)

1.3 RELATED SECTIONS: include without limitation the following:

A

moow

Section 01 1000 SUMMARY

Section 014200 REFERENCES

Section 01 5000 TEMPORARY FACILITIES AND CONTROLS
Section 0154 23 TEMPORARY SCAFFOLDS AND SWING STAGING
Section 01 77 00 CLOSE OUT PROCEDURES

PART Il - PRODUCTS (Not Used)

PART lit - EXECUTION

REFER TO THE ADDENDUM FOR THE APPLICABILITY OF SUB-SECTION 3.1

11 TEMPORARY USE, OPERATION AND MAINTENANCE OF ELEVATORS DURING CONSTRUCTION FOR
NEW BUILDINGS UP TO AND INCLUDING 15 STORIES:

A

INSTALLATION: The Contractor shall install, complete, operate, and maintain in good working order, as
indicated herein, one (1) selected main elevator for the transport of employees of the Contractor and/or its
subcontractors, and representatives of the DDC and other Governmental Agencies having jurisdiction of
work at the project. The Contractor shall furnish, instail, and maintain such elevator in good working
order, including all necessary hoisting ropes, governor cables, traveling conductor cables, operating
devices, temporary hand reset target annunciators, temporary signal devices, and all other permanent or
temporary parts. The installation, operation and maintenance of the temporary elevator and all equipment
and/or parts utilized in connection therewith shall be in accordance with the rules and regulations of all
agencies and/or entities having jurisdiction over elevators in temporary use.

RESPONSIBILITY: The Contractor shall be responsible for any injury to persons or damage to property
arising out of the temporary elevator and all equipment and/or parts utilized in connection therewith.

TEMPORARY ELEVATORS AND HOISTS
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COSTS: The Contractor shall be responsible for all costs in connection with the temporary elevator,
including without limitation: (1) installing and operating the temporary elevator, (2) maintaining the
temporary elevator in clean, proper operating condition, including the cost of lubricants and/or parts for
such maintenance, (3) performing all work in pits, shaft ways and machine rooms necessary for the
operation of the temporary elevator, (4) replacing the temporary elevator or any equipment or parts
utilized in connection therewith, if required, due to damage, destruction or excessive wear or corrosion,
except for the replacement of hoisting ropes as set forth below, (5) performing all required electrical work
in connection with the temporary elevator, (6) providing all electric power required to operate the
temporary elevator, (7) providing all necessary conduit and wiring connections for the proper operation
and signaling of the temporary elevator, and (8) providing all labor for the operation and maintenance of
the temporary elevator, including on an overtime basis if necessary. The total Contract Price shalf include
all costs in connection with the temporary elevator, including without limitation, the costs specified herein.

COMMENCEMENT OF SERVICE: The Contractor shall begin to provide temporary elevator service using
the selected main passenger elevator no later than eight (8) weeks (40 working days) after the machine
room roof slab, or that portion of it surrounding the elevator shaft, has been piaced. No later than three
(3) weeks (15 working days) after the machine room roof slab, or that portion of it surrounding the
elevator shaft, has been placed the following work shall have been completed:

1. The shaft shall have been completely enclosed by either the permanent or a temporary enclosure
meeting the requirements of the law.

2.  The machine room shall have been made completely watertight either by permanent or temporary
construction. Beams or other devices, either permanent or temporary shall be provided which will
enable the safe and practicable hoisting of the elevator machinery for installation.

3. There shall have been installed on all floors at the shaft way entrances to the elevator, solid
substantial frames and either sliding or swing doors with substantial hardware and door locks and
any necessary approved wire mesh barricades for adjacent shaft ways.

4.  There shall have been furnished and installed solid substantial enclosures at front, back, sides and
top of car platform enclosure, with emergency exit at top of car, excepting that the portion of the
front at the elevator entrance shall have been provided with a substantial temporary door or gate.

ELECTRICAL INSTALLATION: The Contractor, not later than 20 calendar days after the machine room
roof slab or that portion of its surrounding the elevator has been placed, shall have furnished and installed
temporary or permanent power and light feeders as required for the elevator used for temporary service
and shall have connected such feeders to the terminals on the starter panels or controllers in the machine
room to the low voltage transformers and car light outlets in the center of shaft way and for the car control
and signal traveling cables. The Contractor shall make all these required connections as soon as the
equipment is declared ready for such connections by the Resident Engineer.

REMOVAL: When elevators for permanent use have been installed and are in condition for service, and
when directed by the Commissioner, the Contractor shall remove the temporary enclosures and all
temporary elevator equipment and promptly proceed with the installation of the permanent equipment as
required under the Contract.

INSPECTION: Before temporary elevator equipment is removed, a joint inspection of the equipment shall
be made by the Contractor and the Commissioner to determine the condition of this equipment upon the
discontinuation of its temporary use. If this inspection deems it necessary, the Contractor shall furnish
and install new governor and compensating ropes, new traveling cables and new controller parts, etc.
The car and counterweight safeties shall be thoroughly cleaned of all dirt and all foreign matter, then
property lubricated and placed in good operating condition to the satisfaction of the Commissioner. If it is
determined and ordered by the Commissioner that new hoist ropes are required, such ropes shall be
installed and payment therefore will be made in accordance with Article 26 of the Contract.

TEMPORARY ELEVATORS AND HOISTS
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REPLACEMENT: The Contractor shall furnish and install new equipment or parts for any equipment or
parts of the temporary elevator installation that have been damaged, destroyed, or that indicate excessive
wear or corrosion, excepting the replacement of hoisting ropes. All shaft ways, pits, motor rooms and
sheave spaces used for temporary operation of elevators shall be thoroughly cleaned. Where lubricated
rails are used they shall be washed down. If roller guides are used, all rust, dirt, etc., must be moved
from the rails. The full cost of parts replacement, cleaning, etc., shall be borne by the Contractor except
for the replacement of hoisting ropes.

LIMITATIONS ON USE: The temporary elevator shall not be used during its operation for the hoisting of
materials or the removal of rubbish, but shall be limited only to the transportation of employees of the
Contractor and/or its subcontractors, and representatives of DDC and other Governmental Agencies
having jurisdiction of work at the project. However, the Resident Engineer may grant special permission
at specified times to the Contractor and/or its subcontractors to hoist materials, which in the Resident
Engineer's opinion will not overload or damage the elevator installation, but only after such times as all
plastering has been completed from the second floor up. In the event of any damage to the temporary
elevator, the Contractor shall notify the Resident Engineer within 24 hours after such- damage has
occurred. As indicated above, the Contractor shall be responsible for the replacement of any equipment
or parts of the temporary elevator that have been damaged.

LIQUIDATED DAMAGES: The Contractor will be charged at the rate of $100 per day for each day it fails
to provide the temporary elevator service described in this section beginning with the 41% working day
after the machine room roof slab, or that portion of it surrounding the elevator shaft, has been placed and
stripped. This charge will be deducted from any amount due and owing to the Contractor.

-

REFER TO THE ADDENDUM FOR THE APPLICABILITY OF SUB-SECTION 3.2

3.2 TEMPORARY USE, OPERATION AND MAINTENANCE OF ELEVATORS DURING CONSTRUCTION FOR
NEW BUILDING OVER 15 STORIES:

A.

INSTALLATION: The Contractor shall install, complete, operate, and maintain in good working order, as
indicated herein, two (2) selected main elevators for the transport of employees of the Contractor and/or
its subcontractors, and representatives of the DDC and other Governmental Agencies having jurisdiction
of work at the project. The Contractor shall furnish, install, and maintain such elevators in good working
order, including all necessary hoisting ropes, governor cables, traveling conductor cables, operating
devices, temporary hand reset target annunciators, temporary signal devices, and all other permanent or
temporary parts. The installation, operation and maintenance of the temporary elevators and all
equipment and/or parts utilized in connection therewith shall be in accordance with the rules and
regulations of all agencies and/or entities having jurisdiction over elevators in temporary use. The two {2)
elevators shall not be operated simultaneously.

RESPONSIBILITY: The Contractor shall be responsible for any injury to persons or damage to property
arising out of the temporary elevators and all equipment and/or parts utilized in connection therewith.

COSTS: The Contractor shall be responsible for all costs in connection with the temporary elevators,
including without limitation: (1) installing and operating the temporary elevators, (2) maintaining the
temporary elevators in clean, proper operating condition, including the cost of lubricants and/or parts for
such maintenance, (3) performing all work in pits, shaft ways and machine rooms necessary for the
operation of the temporary elevators, (4) replacing the temporary elevators or any equipment or parts
utilized in connection therewith, if required due to damage, destruction or excessive wear or corrgsion,
except for the replacement of hoisting ropes as set forth below, (5) performing all required electrical work
in connection with the temporary elevators, (6) providing all electric power required to operate the
temporary elevators, (7) providing all necessary conduit and wiring connections for the proper operation
and signaling of the temporary elevators, and (8) providing all labor for the operation and maintenance of
the temporary elevators, including on an overtime basis it necessary. The total Contract Price shall

TEMPORARY ELEVATORS AND HOISTS
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include all costs in connection with the temporary elevators, including without limitation, the costs
specified herein.

LOW RISE ELEVATOR: The Contractor shall begin to provide temporary elevator service using one (1)
selected main passenger elevator no later than six (6) weeks (30 working days) after the 12th Floor slab,
or that portion of it surrounding the elevator shaft, has been placed and stripped. No later than one (1)
week, five (5) working days, after the 12th Floor slab, or that portion of it surrounding the elevator shaft,
has been placed and stripped the following work shall have been completed:

1. The shaft shall have been comp!etel)f enclosed up to the 12th Floor by either the permanent or a
temporary enclosure meeting the requirements of the law.

2. A temporary machine room enclosure shall have been provided at the 11th Floor and shall have
been made completely watertight either by permanent or temporary construction. Beams or other
devices, either permanent or temporary, shall be provided which will enable the safe and
practicable hoisting of the elevator machinery for installation.

3.  There shall have been installed on all floors up to and including the 9th Floor at the shaft entrances
to the elevator, solid substantial wood frames and either sliding or swing doors with substantial
hardware and door locks, also any necessary approved wire mesh barricades for adjacent shaft
ways.

4.  There shall have been furnished and installed solid substantial enclosures at front, back, sides and
top of car platform enclosure, with an emergency exit at top of car, excepting that the portion of the
front at the elevator entrance shall have been provided with a substantial temporary door or gate.

ELECTRICAL INSTALLATION: The Contractor not later than 10 calendar days after the 12th Floor slab or
that portion of it surrounding the elevator, has been poured and stripped, shall have furnished and
installed temporary or permanent power and light feeders as required for the elevator used for temporary
service and shall have connected such feeders to the terminals on the starter panels or controllers in the
temporary machine room, to the low voltage transformers and car light outlets in the center of the
shaftway and for the car control and signal traveling cables. The Contractor shall make all these required
connections as soon as the Equipment is declared ready for such connections by the Resident Engineer.

HIGH RISE ELEVATOR: The Contractor shall begin to provide temporary elevator service to all floors,
using a selected main passenger elevator, no later than eight (8) weeks (40 working days) after the
machine room roof slab, or that portion of it surrounding the elevator shaft, has been placed. No later
than three (3) weeks (15 working days) after the machine room roof stab, or that portion of it surrounding
the elevator shaft, has been placed, the following work shall have been completed:

1. The shaft shail have been completely enclosed by either the permanent or temporary enclosure,
meeting the requirements of the law.

2. The machine room shall have been made completely watertight either by permanent or temporary
construction. Beams or other devices, either permanent or temporary shall be provided which will
enable the safe and practicable hoisting of the elevator machinery for installation.

3. There shall have been installed on all floors at the shaft way entrances to the elevator, solid
substantial frames and either sliding or swing doors with substantial hardware and door locks, also
any necessary approved wire mesh barricades for adjacent shaft ways.

4.  There shall have been furnished and installed, solid substantial enclosures at front, back, sides and
top of car platform enclosure, with an emergency exit at top of car, excepting that the portion of the
front at the elevator entrance shall have been provided with a substantial temporary door or gate.

ELECTRICAL INSTALLATION: The Contractor, not later than 20 calendar days after the machine room
slab or that portion of it surrounding the elevator shait has been placed, shall have furnished and installed
temporary or permanent power and light feeders as required for the high rise elevator to be used for
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temporary service and shall have connected such feeders to the terminals on the motor-generator starter
panels or controllers in the machine room, to the signal circuits low voltage transformers for the
annunciators and car light outlets in the center of shaft way. The Contractor shall make all these required
connections as soon as the equipment is declared ready for such connections by the Resident Engineer.

When the high rise elevator is completed and ready for temporary operation, the low rise temporary
elevator shall be shut down.

REMOVAL: When one (1) or more elevators for permanent use have been installed and are in condition
for service, and when directed by the Commissioner, the Contractor shall remove the temporary
enclosures and all temporary elevator equipment, and promptly proceed with the installation of the
permanent eguipment as required under the Contract.

INSPECTION: Before temporary elevator equipment is removed, a joint inspection of the equipment shall
be made by the Contractor and the Commissioner to determine the condition of this equipment upon the
discontinuation of its temporary use. If this inspection determines it necessary, the Contractor shafl
furnish and install new governor and compensating ropes, new traveling cables, new controller parts, etc.
The car and counterweight safeties shall be thoroughly cleaned of all dirt and all foreign matter, then
properly lubricated and placed in good operating condition to the satisfaction of the Commissioner. If it is
determined and ordered by the Commissioner that new hoist ropes are required, such ropes shall be
installed and payment therefore will be made in accordance with Article 26 of the Contract.

REPLACEMENT: The Contractor shall furnish and install new equipment or parts for any equipment or
parts of the temporary elevator installations that have been damaged, destroyed, or that indicate
excessive wear or corrosion, excepting the replacement of hoisting ropes. All shaft ways, pits, motor
rooms and sheaves spaces used for temporary operation of elevators shall be thoroughly cleaned down.
Where lubricated rails are used they shall be washed down, if roller guides are used, all rust, dirt, etc.,
must be removed from the rails. The full cost of parts replacement cleaning, etc., shall be borne by the
Contractor except for the replacement of hoisting ropes.

LIMITATIONS ON USE: The temporary elevators shall not be used during their operation for the hoisting
of materials or the removal of rubbish, but shall be limited only to the transportation of employees of the
Contractor and/or its subcontractors, and representatives of DDC and other Governmental Agencies
having jurisdiction of work at the project. However, the Resident Engineer may grant special permission
at specified times to the Contractor and/or its subcontractors to hoist materials, which in the Resident
Engineer's opinion will not overload or damage the elevator installation, but only after such times as all
plastering has been completed from the second floor up. In the event of any damage to the temporary
elevator, the Contractor shall nofify the Resident Engineer within 24 hours after such damage has
occurred. As indicated above, the Contractor shall be responsible for the replacement of any equipment
or parts of the temporary elevator that have been damaged.

LIQUIDATED DAMAGES: The Contractor will be charged at the rate of $100 per day for each day it fails
to provide the temporary elevator service described in this Section beginning with the 31st working day
after the 12th Floor slab, or that portion of the 12th Floor slab surrounding the elevator shaft, has been
placed and stripped. This charge will be deducted from any amount due and owing to the Contractor.

REFER TO THE ADDENDUM FOR THE APPLICABILITY OF SUB-SECTION 3.3

TEMPORARY USE, OPERATION AND MAINTENANCE OF ELEVATORS DURING CONSTRUCTION FOR
EXISTING BUILDINGS:

A

The Contractor may use, at the Commissioner’s discretion, one (1) selected elevator in the building for
temporary operation by the Contractor for the transportation of employees of the Contractor and/or its
subcontractors, and representatives of DDC and other Governmental Agencies having jurisdiction over
the work at the Project. The operation of the temporary elevator and all equipment and/or parts utilized in
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connection therewith shall be in accordance with the rules and regulations of all agencies and/or entities
having jurisdiction over elevators in temporary use.

RESPONSIBILITY: The Contractor shall be responsible for any injury to persons or damage to property
arising out of the temporary elevator and all equipment and/or parts utilized in connection therewith.

REPLACEMENT: The Contractor shall furnish and install new equipment or parts for any equipment or
parts of the elevator for temporary operation that have been damaged, destroyed, or that indicate
excessive wear or corrosion, excepting the replacement of hoisting ropes. . All shaft ways, pits, motor
rooms and sheave spaces used for temporary operation of elevators shall be thoroughly cleaned down,
Where lubricated rails are used they shall be washed down, if rolier guides are used, all rust, dirt, etc.,
must be moved from the rails. The full cost of parts replacement, cleaning, etc., shall be borne by the
Contractor except for the replacement of hoisting ropes. If it is determined and ordered by the
Commissioner that new hoist ropes are required, such ropes shalt be installed and payment therefore will
be made in accordance with Anticle 26 of the Contract.

LIMITATIONS ON USE: The temporary elevator shall not be used during its operation for the hoisting of
materials or the removal of rubbish, but shall be limited only to the transportation of employees of the
Contractor and/or its subcontractors, and representatives of DDC and other Governmental Agencies
having jurisdiction of work at the project. However, the Resident Engineer may grant special permission
at specified times to the Contractor and/or its subcontractors to hoist materials, which in the Resident
Engineer's opinion will not overioad or damage the elevator installation. In the event of any damage to

. the temporary elevator, the Contractor shall notify the Resident Engineer within 24 hours after such

damage has occurred. As indicated above, the Contractor shall be responsible for the replacement of any
equipment or parts of the temporary elevator that have been damaged.

LIQUIDATED DAMAGES: The Contractor will be charged at the rate of $100 per day for each day it fails
to provide elevator services described in this section beginning with 15 consecutive calendar days from
Notice to Proceed. This charge will be deducted from any amount due and owing to the Contractor.

3.4 TEMPORARY HOISTS AND HOISTWAYS (FOR MATERIAL AND PERSONNEL):

A.

B.

RESPONSIBILITY: The Contractor shall provide adequate numbers of material hoists for the most
expeditious performance of all parts of the work including the work of all its subcontractors.

LOCATIONS: No hoists shall be constructed at such locations as will interfere with, or affect the
construction of, floor arches, or the work of subcontractors. The hoists may be located at the exterior
sides of the structure or in the courtyard and extend upward adjacent to the line of window openings. The
hoists shall be located a sufficient distance from the exterior walls and be so protected as to prevent any
of the permanent work from being damaged, stained or marred.

ELEVATOR SHAFT: Wherever possible, one or more of the permanent elevator shafts may be used as
temporary hoist ways, providing such use complies with the requirements of the Building Code of the City
of New York and has been approved by the Commissioner, and providing further it entails no interference
with the progress of the work.

PROTECTION FOR INTERIOR HOISTS: All interior material hoist ways shall be enclosed on each floor
and shall be adequately protected with appropriate safety guards. In no event shall the protection be less
than that required by law.

END OF SECTION 01 54 11
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SECTION 01 54 23
TEMPORARY SCAFFOLDING AND PLATFORMS

GENERAL

RELATED DOCUMENTS:

A

B.
C.

The following documents apply to all required work for the Project: (1) the Contract Drawings, (2) the
Specifications, (3) the General Conditions, (4) the Addendum, and (5) the Contract [City of New York
Standard Construction Contract]. '

Section 01 35 26: Safety Requirements Procedures.

The Contractor shall comply with the requirements of “The City of New York Department of Design and
Construction Safety Requirements®. This document is included in the Information for Bidders.

SUMMARY:

A

This Section includes administrative and general procedural requirements for Temporary Scaffolding and
Platforms, including:

1. Conformance

2. Responsibility

3. . Jobsite Documentation and Submittals
4.  Inspections

This Section governs ALL scaffold used on DDC project sites including, but not limited to, Suspended
Scaffold, Supported Scaffold and Sidewalk Sheds.

CONFORMANCE:

A.

Unless otherwise indicated, the Contractor is responsible for providing, erecting, installing and
maintaining all temporary scatfolding and platforms which shall comply with requirements of Chapter 33
(Safeguards During Construction or Demolition) of the NYC Building Code, NYC Local Law 52 of 2006,
OSHA Construction Standard 1926 Subpart L, and furnishing the items and personnel set forth in this
section.

RESPONSIBILITY:

A

Jobsite Safety Coordinator: The Contractor shall designate and employ a Jobsite Safety Coordinator, who
shall be a competent person, who shall have a daily presence on the project site during scaffold use. This
designee must possess and maintain a valid New York City Department of Buildings supported scaffold
certificate of completion. An alternate shall also be designated, in the event that the Jobsite Safety
Coordinator is absent. The Jobsite Safety Coordinator shall:

Verify completeness of documentation and submittals (as described below).

Verify that inspections are performed, including pull tests (see below), reports are filed and reported
deficiencies are corrected.

Monitor trades using scaffold.

Limit access to scaffold areas that are tagged for non-use.

Inform trades of scaffoid load limitations.

Monitor loading of decks.

Verify that any ties that are temporarily removed are properly restored in the same shift.

Verify that outriggers and planks that are moved are properly set up and secured.

Verify that all scaffold decks in use have proper access/egress.

0. Verify that all open sides of decks in excess of 14 inches have proper guardrails and toe-boards.

SVENOGAR N
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11.  Notify appropriate parties, including but not limited to the Resident Engineer, site safety coordinator
/ monitor, site safety consultant, scaffold users, contractor and the scaffold engineer, of misuses,
non-conformances, hazards and accidents.

12.  Keep a log of significant actions and events connected with the scaffolding.

The Contractor shall be responsible for erecting, maintaining and dismantling the scaffolding and/or
sidewalk shed in conformance with requirements of the New York City Building Code, OSHA and the
Contract documents, including the specifications. The Contractor shall also be guided by generally
accepted standards of scaffold industry practice as promulgated by the Scaffold Industry Association.

The Contractor shall require the subcontractor responsible for erecting the scaffolding to engage a
Scaffold Engineer, licensed as a professional engineer by the State of New York. The Scaffoid Engineer
shall be responsible to ensure the following: (1) that the installation design is in compliance with
requirements of the New York City Building Code and OSHA, (2) that the design comports with the
capabilities of the components and the characteristics of the site, (3) that scaffold loads on the host
building, including netting, have been properly considered, and (4) that the design documents provide
accurate information for erectors and users.

Scaffold users are trade contractors assigned to work on the scaffold. Training certificates from a New
York City Department of Buildings approved training provider are mandatory. These users have the duty
to become familiar with the New York City Building Code and OSHA requirements germane to users, to
obey the instructions of the Jobsite Safety Coordinator and to inform the Jobsite Safety Coordinator of
known hazards, non-conformances or violations.

1.5 JOBSITE DOCUMENTATION AND SUBMITTALS: :

The Contractor shall prepare, obtain and submit the following to the Resident Engineer:

NYC Department of Buildings permit(s) for scaffold and sidewalk sheds (as applicable) including filing
applications signed and sealed by a Professional Engineer licensed in the State of New York;

Site logistics plan / site safety plap;

Installation drawing(s), design and product data to be provided for all scaffold(s) and shed(s) must
include, at a minimum:

1 Plan(s);

2 Elevation(s);

3 Duty load designation; “standard” (150 psf live load) or “heavy duty” (300 psf live load).

4.  Details including base support, anchors and ties;

5. Notes and specifications including load limits, number of planked levels, tie spacing, netting, and

sequence of installation and removal.

6 Anchorage into sound material.

7. Load limits based on pull tests;

8 Specifications for pull test(s), method, proof load and the number of trials;

9.  Elevations, levels or heights, where anchorage is made into masonry;

10. Specifications for frames, planks, screw jacks, anchors, and any other ancillary hardware;

11. Samples for anchors, ties and netting;

12. Sequence of operations for erection and demolition;

13. Location plan, heights, widths, “jumps” over doorways and driveways;

14. Specify size, maximum span and maximum spacing of headers and stringers;

15. Specify legs, girts, braces, nailing and connections;

16. All sidewalk sheds shall be designed, engineered, signed and sealed by a Professional Engineer
licensed in the State of New York;
a.  Generic (not job specific) engineering drawings are satistactory for standard sheds and

arrangements.

TEMPORARY SCAFFOLDING AND PLATFORMS
015423-2



Division 01 - DDC STANDARD GENERAL CONDITION
» SINGLE CONTRACT PROJECTS
Issue Date - June 01, 2013

YORK CITY DEPARTMENT OF
DESIGN + CONSTRUCTION

b.  Special engineering is required for custom sheds, site-specific problems or non-standard
arrangements. P -

1.6 INSPECTIONS:

A

B.

Signed inspection reports shall be issued for each inspection and pull-test below, and shall be logged and
maintained on site by the Jobsite Safety Coordinator for the duration of the project.

Pull testing shall be required during design, and during or post erection, where anchorage is made into
masonry. The Scaffold Engineer shall specify the test method, proof load and the number of trials.

Sidewalk sheds shall be inspected after initial installation, major modification, or damage and thence
every three months. Inspections shall be by a Scaffold Engineer for custom sheds and by a Competent
Person employed by the Contractor for standard sheds.

Scaffolds shall be inspected by the Scaffold Engineer during erection, post-erection and prior to use and
thence every three months. The Scaffold Engineer shall repeat inspections after major
alteration/maodification, damage.

A Qualified Person assigned by the Contractor shall inspect the progress of erection and dismantling, and
the condition and integrity of the sidewalk sheds after high winds, major storms and at least once per
month during usage.

A Qualified Person assigned by the Contractor shall inspect the progress of erection and dismantling at
least weekly, and the condition and integrity of the scaffold after high winds, major storms and at least

once per month during usage. .

Scaffolds and Sidewalk Sheds shall be inspected daily by the Jobsite Safety Coordinator or alternate prior
to use by scaffold users. The inspection results must be recorded in the maintenance log, and be
available on-site at all times.

At the completion of the project, submit all inspection documents as Miscellaneous Record Documents in
accordance with Section 01 78 39, CONTRACT RECORD DOCUMENTS.

1.7 LADDERS AND STAIRS:

A

The Contractor shall provide and maintain ladders or temporary stairs extending from the street to the first
story, and to and from every floor and roof level of the project.

1.8 ACCESS AND EXITS:

A.

The ladders or temporary stairs shall be of acceptable size, number and location, so that proper and
convenient access may be had by those required to proceed to and from all parts of the project.

PART Il - PRODUCTS (Not Used)

PART lll - EXECUTION (Not Used)

END OF SECTION 01 54 23 |
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SECTION 01 73 00
EXECUTION

PART | -~ GENERAL

1.1 RELATED DOCUMENTS:

A.  The following documents apply to all required work for the Project: (1) the Contract Drawings, (2) the
Specifications, (3) the General Conditions, (4) the Addendum, and (5} the Contract [City of New York
Standard Construction Contract].
1.2 SUMMARY:
A.  This Section includes general procedural requirements governing execution of the Work including without

limitation the following:

1. Delivery of Materials
2. Contractor's Superintendent
3. Surveys

4. Borings

5. Examination
6. Environmental Assessment

7. Preparation

8. Deferred Construction

9. Installation

10. Permits

1t1. Transportation

12. Sleeves and Hangers

13. Sleeve and Hanger Drawings

14. Cutting and Patching

15. Location of Partitions

16. Furniture and Equipment

17. Removal of Rubbish and Surplus Material
18. Cleaning

19. Security And Protection of Work Site

20. Maintenance of Site and Adjoining Property
21. Maintenance of Project Site

22. Safety Precautions for Controf Circuits

23. Obstructions in Drainage Lines

1.3 RELATED SECTIONS: Include without limitation the following:

mmoow>

Section 01 1000 SUMMARY

Section 0131 00 PROJECT MANAGEMENT AND COORDINATION
Section 01 3300 SUBMITTAL PROCEDURES

Section 01 74 18  CONSTRUCTION WASTE MANAGEMENT & DISPOSAL
Section 01 7700 CLOSEOUT PROCEDURES

Section 01 78 39 CONTRACT RECORD DOCUMENTS

EXECUTION .
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1.4 DEFINITIONS:

A

Refer to Article 2 of the Contract for definition of terms, words and expressions used in the General
Conditions not otherwise defined herein.

Design Consultant: “Design Consultant” shall mean the entity responsible for providing design services
for the Project, including without limitation, preparing the construction documents (drawings and
specifications) and providing services in connection with such documents during construction. The entity
serving as the “Design Consultant” may be a corporation, firm, partnership, joint venture, individual or
combination thereof. Such entity may be either an employee(s) of the City or an entity engaged by the
City to provide such services.

1.5 QUALITY ASSURANCE:

A

Land Surveyor Qualifications: A professional land surveyor who is licensed in the State of New York and
who is experienced in providing land-surveying services of the kind indicated.

PART Il - PRODUCTS (Not Used)

PART lil - EXECUTION
3.1 DELIVERY OF MATERIALS:

A

Material Orders: The Contractor shall furnish to the Commissioner a copy of each material order,
indicating date of order and quantity of material, and shall also notify the Commissioner when materials
have been delivered to the site and in what quantities.

Ample Quantities: The Contractor shall deliver materials in ample quantities to insure the most prompt
and uninterrupted progress of the work so as to complete the work within the Contract time.

Containers: The manufacturer's containers shall be delivered with unbroken seals and shall bear proper
labels.

Deliveries: The Contractor shall coordinate deliveries in order to avoid delaying or impeding the progress
of the work.

Handling: The Contractor- shall provide equipment and personnel to handle products by methods to
prevent soiling or damage.

1. Promptly inspect shipments to assure products comply with requirements, quantities are correct,
and products are undamaged.

2. Promptly return damaged shipments or incorrect orders to manufacturer.

3. For materials or equipment to be reused or salvaged, use special care in removal, storage and
reinstallation to insure proper function in completed work.

Storage: Store products in accordance with provisions of Article 3.1, and periodically inspect to assure
that stored products are undamaged and are maintained under required conditions.

Stacking: All materials shall be properly stacked in convenient places adjacent to the site, or where
directed, and protected in a satisfactory manner. Stacked materials shall be so arranged as to not
interfere with visibility of traffic control devices.

Overloading: if authority is given to store materials in any part of the project area, they shall be so stored
as to cause no overloading.

EXECUTION
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No Interference: If it becomes necessary to remove and restack materials to avoid impeding the progress
of any part of the work or interfering with the work to be done by any trade subcontractor, the Contractor
shall remove and restack such materials at no additional cost to the City.

3.2 CONTRACTOR'S CONSTRUCTION SUPERINTENDENT:

A

Contractor's Construction Superintendent: The Contractor shall devote its time and personal attention to
the work and shall employ and retain at the project site, from the commencement until the entire
completion of the work, a Contractor's Construction Superintendent. The Contractor's Construction
Superintendent shall be registered with the New York City Department of Buildings in compliance with the
Construction Superintendent Rule of the City of New York and shall be competent and capable of
maintaining proper supervision and care of the work and shall be acceptable to the Commissioner. The
Construction Superintendent shall, in the absence of the Contractor, and irrespective of any
superintendent or foreman employed by any subcontractor, shall see that the instructions of the
Commissioner are carried out.

Replacement: The Contractor's Construction Superintendent on the job shall not be changed or removed
without the consent of the Commissioner.

L

REFER TO THE ADDENDUM FOR THE APPLICABILITY OF SUB-SECTION 3.3

3.3 SURVEYS:

A

B.

Line and Grade: The City will establish a baseline and bench mark near the site of the work for use of the
Contractor in connection with the performance of the work.

Responsibility: The Contractor shall establish all other lines and elevations required for its work and shall
be solely responsible for the accuracy thereof.

Safeguard All Points: The Contractor shall safeguard all points, stakes, grade marks and bench marks
made or established by the Contractor on the work, shall re-establish same if disturbed and bear the
entire expense of rectifying the work improperly installed due to not maintaining, not protecting or
removing without authorization such established points, stakes, or marks.

City Monuments and Markers: No work shall be performed near City monuments or marks so as to
disturb them until the said monuments or marks have been referenced or reset or otherwise disposed of
by the relevant Agency or party who installed them.

Foundations: The Contractor shall furnish certification from a licensed Surveyor that all portions of the
foundation work are located in accordance with the Contract Drawings and at the elevations required
thereby. This certification shall show the actual locations and the actual elevations of all the work in
relation to the locations and elevations shown on the Contract Drawings, including but not restricted to the
following:

1. The locations and elevations of all piles, if any.

2. Elevations of tops of all spread footings, tops of pile caps, and tops of all foundation walls, elevator
pit walls and ramp walls.

3. Location of all footing centers and pier centers including those for exterior wali columns.

4.  Location of all foundation walls including wall columns, elevator pit walls and ramp walls.

Wall Lines: After the first courses of masonry or stone have been laid, the Contractor shall establish the
permanent lines of exterior walls. The Contractor shall furnish promptly, certification from a licensed
Surveyor, in the form of signed original drawings showing the exact location of such wall lines, of all
portions of all structures. Except at its own risk, the Contractor shall not proceed further with the erection
of walls until the Surveyor's certification has been submitted and verified for correct location of wall lines.

EXECUTION
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Surveyor: The Surveyor selected for any of the purposes mentioned in Paragraph E and Paragraph F
above, and Paragraph | below, shall be a land Surveyor licensed in the State of New York and shall be
subject to the approval of the Commissioner. The Surveyor shall not be a regular employee of the
Contractor, nor shall the Surveyor have any interest in the Contract. The Surveyor shall not be employed
by the Contractor in laying out any work, it being intended that the Surveyor's certification shall represent
an independent and disinterested verification of such layout. The Surveyor shali report to the Department
of Design and Construction's Resident Engineer each time upon arrival to and departure from the site and
review with the Resident Engineer the data required for the project.

Final Certification: Final certification shall be submitted upon completion of the work or upon completion
of any subdivision of the work as directed by the Commissioner. Any exceptions or deviations from the
drawings shall be noted on the final certificate and there shall be included any maps, plates, notes,
pertinent documents and data necessary, in the opinion of the Commissioner, to constitute a full and
complete report.

Final Survey: The Contractor shall submit to DDC for submission to the Department of Buildings a final
Survey by the licensed Surveyor showing the location of the new Structure, before completion of the
Structure. This Survey shall show the location of the first tier of beams or of the first floor; the finish
grades of the open spaces on the plot; the established curb level and the location of all other Structures
on the plan, together with the location and boundaries of the lot or plot upon which the Structure is
constructed, curb cuts, all yard dimensions, etc. .

l

REFER TO THE ADDENDUM FOR THE APPLICABILITY OF SUB-SECTION 3.4

3.4 BORINGS:

A.
B.

The work of this Sub-Section shall be the responsibility of the Contractor unless otherwise indicated.

Reference Drawings: The Boring Drawings as listed on the title sheet are for information to the bidder and
are to be used under the conditions as follows:

1. Boring Logs: shown on the Boring Drawings, record information obtained under engineering
supervision in the course of exploration carried out by or under the direction of forces of the
Department of Design and Construction at the site.

2. Soils and Rock Samples: All inferences are drawn from the indications observed as made by
engineering and scientific personnel. All such inferences and all records of the work including soil
samples and rock cores, if any, are available to bidders for inspection.

3. Certification of Samples: The City certifies that the work was carried out as stated, and that the soil
samples and rock cores, if any were referred 10, were actually taken from the site at the times,
places and in the manner indicated. The samples are available for inspection in the Department of
Design and Construction Subsurface Exploration Section.

4. Bidder's Responsibility: The bidder, however, is responsible for any conclusions to be drawn from
the work. If the bidder accepts those of the City, it must do so at its own risk. If the bidder prefers
not to assume such risk, the bidder is under the obligation of employing its own experts to analyze
the available information, and must be responsible for any consequences of acting on their
conclusions. ‘

5. Continuity Not Guarantee: The City does not guarantee continuity of conditions shown at actual
boring locations over the entire site. Where possible, borings are located to avoid all obstructions
and previous construction which can be found by inspection of the surface and the bidder is
required to estimate the influence of such features from its own inspection of the site.
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3.5 EXAMINATION:

A

Existing Conditions: The existence and location of site improvements, utilities, and other construction
indicated as existing are not guaranteed. Before beginning work, investigate and verify the existence and
location of mechanical and electrical systems and other construction affecting the Work.

1.  Before construction, verify the location and points of connection of utility services.

Existing Utilities: The existence and location of underground utilities and other construction indicated as
existing are not guaranteed. Before beginning site work, investigate and verify the existence and location
of underground utilities and other construction affecting the Work.

1. Before construction, verify the location and invert elevation at points of connection of sanitary
sewer, storm sewer, and water-service piping; and underground electrical services.

2 Furnish location data for work related to Project that must be performed by public utilities serving
Project site.

Acceptance of Conditions: Examine substrates, areas, and conditions, with the subcontractor responsible
for installation or application present where indicated, for compliance with requirements for instaliation
tolerances and other conditions affecting performance. Record observations.

1. Verify compatibility with and suitability of substrates, including compatibility with existing finishes or
primers.

2. Examine roughing-in for mechanical and electrical systems to verify actual locations of connections
before equipment and fixture installation.

3.  Examine walls, fioors, and roofs for suitable conditions where products and systems are to be
installed.

4. Proceed with installation only after unsatisfactory conditions have been corrected. Proceeding with
the Work indicates acceptance of surfaces and conditions.

3.6 ENVIRONMENTAL ASSESSMENTS:

A

City Responsibilities: An Environmental Assessment and survey is performed by the NYC DDC and its
findings are included in the Contract Documents. In accordance with the NYC Administrative Code Title
15 Chapter 1 an asbestos survey is required to be performed by an Asbestos Investigator certified by the
NYC Department of Environmental Protection (DEP) to identify the presence of asbestos containing
material (ACM) prior to any alteration, renovation or demolition activity. The findings of such survey are
required for the submission of approvals and permits issued by the NYC Department of Buildings (DOB).
When the findings indicate that asbestos containing material is present and will be disturbed during the
alteration, renovation or demolition activity then abatement design specifications will be incorporated into
the contract documents. The Contractor shall comply with all federal, state and local asbestos regulations
affecting the work for this Contract.

Contractor Responsibility: The Contractor shall comply with all federal, state and local environmental
regulations, including without limitation USEPA and OSHA regulations which require the Contractor to
assess if lead based paint will be disturbed during the work in order to protect his/her workers and the
building occupants from migration of lead dust into the air. The Contractor shall comply with all federal,
state and local environmental waste disposal regulation which may be required during the work. The
Contractor is required to hire licensed abatement and disposal companies for the requisite work.

3.7 PREPARATION:

A

B.

Field Measurements: The Contractor shall verify all dimensions and conditions on the job so that all work
will properly join the existing work.

The Contractor, before commencing work, shall examine all adjoining work on which its work is in any
way dependent on good workmanship in accordance to the intent of the Specifications and the Contract

EXECUTION
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Drawings. The Contractor shall report to the Commissioner any condition that will prevent it from
performing work that conforms to the required standard.

Existing Utility Information: Furnish information to the Commissioner that is necessary to adjust, move, or
relocate existing utility structures, utility poles, lines, services, or other utility appurtenances located in or
affected by construction. Coordinate with authorities having jurisdiction.

Space Requirements: Verify space requirements and dimensions of items shown diagrammatically on
Drawings. : .

DEFERRED CONSTRUCTION:

Where necessity for deferred construction is certified by the Commissioner, in order to permit the

A
installation of any item or items of equipment required to be furnished and installed concurrent with the
time allowed for doing and completing the work of the Contract, the Contractor shall defer construction
work limited to adequate areas as approved by the Commissioner.

B.  The Contractor shall confer with the affected trade subcontractors and ascertain arrangements, time and
facilities necessary to be made by the Contractor in order to execute the provisions specified herein,

INSTALLATION:

A.  General: Locate the Work and components of the Work accurately, in correct alignment and elevation, as
indicated.

1. Make vertical work plumb and make horizontal work level. ,

2. Where space is limited, install components to maximize space available for maintenance and ease
of removal for replacement.

3.  Conceal pipes, ducts, and wiring in finished areas, unless otherwise indicated.

B. Comply with manufacturer's written instructions and recommendations for installing products in
applications indicated. ‘

C. Install products at the time and under conditions that will ensure the best possible results. Maintain
conditions required for product performance until Substantial Completion.

D.  Conduct construction operations so no part of the Work is subjected to damaging operations or loading in
excess of that expected during normal conditions of occupancy.

E.  Tools and Equipment: Do not use tools or equipment that produce harmful noise levels.

F.  Templates: Obtain and distribute to the parties involved templates for work specified to be factory
prepared and field installed. Check Shop Drawings of other work and work. of trade subcontractors to
confirm that adequate provisions are made for locating and installing products to comply with indicated
requirements.

G.  Anchors and Fasteners: Provide anchors and fasteners as required to anchor each component securely

in place, accurately located and aligned with other portions of the Work.

1. Mounting Heights: Where mounting heights are not indicated, mount components at heights
directed by the Design Consultant.

Allow for building movement, including thermal expansion and contraction.

3. Coordinate installation of anchorages. Furnish setting drawings, templates, and directions for
installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with integral
anchors, that are to be embedded in concrete or masonry. Deliver such items to Project site in time
for installation.

EXECUTION
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Joints: Make joints of uniform width. Where joint locations in exposed work are not indicated, arrange
joints for the best visual effect. Fit exposed connections together to form hairline joints.

Hazardous Materials: Use products, cleaners, and installation materials that are not considered
hazardous.

3.10 PERMITS:

A

The Contractor shall comply with all local, state and federal laws, rules and regulations affecting the Work
of this Project, including, without limitation, (1) obtaining all necessary permits for the performance of the
Work prior to commencement thereof, and (2) complying with all requirements for the disposal of
demolition and/or construction debris, waste, etc., including disposal in City landfills. The Contractor shall
be responsible for all costs in connection with such regulatory compliance, unless otherwise specified in
the Contract. :

3.11 TRANSPORTATION:

A

Availability: It shall be the duty of the Contractor to determine the availability of transportation facilities
and dockage for the use of its employees, equipment and material and the conditions under which such
use will be permitted.

Costs: If transportation facilities and dockage are available and are permitted to be used by the
governmental agency having jurisdiction, the Contractor shall pay all necessary costs and expenses, and
abide by all rules and regulations promulgated in connection therewith.

Vehicles: With respect to the use of vehicles on highways and bridges, the Contractor's attention is
directed to the limitations set forth in the Rules of the City of New York, Title 34, Chapter 4, Section 4-15.

Continued Use: It is understood that the Commissioner makes no warranty as to the continued use by the
Contractor of such facilities.

REFER TO THE ADDENDUM FOR THE APPLICABILITY OF SUB-SECTION 3.12

3.12 SLEEVES AND HANGERS:

A

Coordinate with Progress Schedule: The Contractor shall promptly furnish and install conduits, outlets,
piping sleeves, boxes, inserts and all other materials and equipment that is to be built into the work in
conformity with the requirements of the project.

Cooperation of Subcontractors: All subcontractors shall fully cooperate with each other in connection with
the performance of the above work as “cutting in” new work is neither contemplated nor will it be
tolerated. :

Timeliness: In the event that timely delivery of sleeves and other materials cannot be made, and to avoid
delay, the Contractor may arrange to have boxes or other forms set at the locations where the piping or
other material is to pass through or into the slabs, walls or other work. Upon the subsequent installation of
the sleeves or other material, the Contractor shall fill around them with materials as required by the
Contract. The necessary expenditures incurred for the boxing out and filling in shall be borne by the
Contractor. :

inserts: The Contractor is to install strip inserts four (4) feet on center and perpendicular to beams in
ceiling slabs of boiler, machine and mechanical equipment rooms. Inserts are to be installed for
strippable concrete slabs only. v
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017300-7




@ -3

Division 01 — DDC STANDARD GENERAL CONDITION
SINGLE CONTRACT PROJECTS
lssue Date - June 01, 2013

DESIGN + CONSTRUCTION

REFER TO THE ADDENDUM FOR THE APPLICABILITY OF SUB-SECTION 3.13

" 3.13 SLEEVE AND PENETRATION DRAWINGS:

A

As soon as practicable after the commencement of work and when the order in which concrete for the
first slabs, walls, etc. to be poured is determined, the Contractor shall submit to the Resident Engineer a
sketch indicating the location and size of all penetrations for sleeves, ducts, etc. which will be required to
accommodate the mechanical trades, in order o determine if such penetrations will materially weaken the
project's structure. The sketch shall be stamped and returned it approved and/or comments will be
transmitted. The Contractor shall continue to submit sketches as the pouring schedule and the concrete
work progresses and, until approvals for the penetration sketches have been given. The Contractor shali
not predicate its layout work on unapproved sketches.

3.14 CUTTING AND PATCHING:

A

B.
C.

Responsibility: The Contractor shall do all cutting, patching and restoration required by its work, unless
otherwise particularly specified in the Specifications.

Restore Work: The Contractor shall restore any work damaged during the performance of the work.

Competent Workers: All restoration work shall be done to the satisfaction of the Commissioner by
competent workers skilled in the trade required by such restoration. i, in the judgment of the
Commissioner, workers engaged in restoration work are incompetent, they shall be replaced immediately
by competent workers.

Structural Elements: Do not cut and patch structural elements without the prior approval, in writing, of the
Resident Engineer.

Operational Elements: Do not cut and patch operating elements and related components.

Visual Requirements: Do not cut and patch construction in a manner that results in visual evidence of
cutting and patching. Do not cut and patch construction exposed on the exterior or in occupied spaces in
a manner that would, in Commissioner's opinion, reduce the building's aesthetic qualities. Remove and
replace construction that has been cut and patched in a visually unsatisfactory manner.

Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or damaged during
cutting and patching operations, by methods and with materials so as not to void existing warranties.

Removals: The Contractor miust remove from the premises all demolished materials of every nature or
description resulting from cutting, patching and restoration work, in accordance with the requirements
hereinafter stipulated under Sub-Section 3.17 herein and as further required in Section 01 74 19,
CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL.

l

REFER TO THE ADDENDUM FOR THE APPLICABILITY OF SUB-SECTION 3.15

3.15 LOCATION OF PARTITIONS:

A.

Within three (3) weeks after the concrete slabs have been poured on each fioor level, the Contractor shall
immediately locate accurately all of the partitions, including the door openings, on the floor slabs in a
manner approved by the Resident Engineer.
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3.16 FURNITURE AND EQUIPMENT:

A

B.

Responsibility: The Contractor is responsible for moving all loose furniture and/or equipment in all areas
where the location of such furniture and/or equipment interferes with the proper performance of its work.

Protection; All such furniture and/or equipment must be adequately protected with dust cloths and
returned to their original locations when directed to do so by the Resident Engineer.

3.17 REMOVAL OF RUBBISH AND SURPLUS MATERIALS:

3.18

A.

F.

G.

Of the waste that is generated during demolition, as many of the waste materials as economically
feasible, and as stated here, shall be reused, salvaged, or recycled. Waste disposal in landfills shall be
minimized. Comply with requirements of Section 01 74 19, CONSTRUCTION WASTE MANAGEMENT
AND DISPOSAL.

Rubbish: Rubbish shall not be thrown from the windows or other parts of the project. Mason's rubbish,
dirt and other dust-producing material shall be wetted down periodically.

Location: The Contractor shall clean Project site and work area daily and sweep up and deposit, at a

location designated on each floor, all of its rubbish, debris and waste materials, as it accumulates and

when directed by the Resident Engineer. Wood crating shall be broken up, neatly bundled, tied and

stacked ready for removal and be deposited at a location designated on each floor.

1. Comply with requirements in NYC Fire Department for removal of combustible waste materials and
debris.

2. Do not hold materials more than 7 days during normal weather or 3 days if the temperature is
expected to rise above 80 degrees F (27 degrees C).

3. Containerize hazardous and unsanitary waste materials separately from other waste. Mark
containers appropriately and dispose of legally, according to regulations.

Laborers: The Contractor shall be responsible for the removal of all rubbish, etc., from the site. The
Contractor shall remove from the designated locations all piles of rubbish, debris, waste material and
wood crating as they accumulate and when directed by the Resident Engineer, and shall remove them
from the site. The Contractor shalt employ and keep engaged for this purpose an adequate number of
laborers.

Surplus Materials: The Contractor shall remove from the site all surplus materials when there is no further
use for same.

Tools And Materials: At the conclusion of the work, all erection plant, tools, temporary structures and
materials belonging to the Contractor shall be promptly removed.

Waste Disposal: Burying or burning waste materials on-site will not be permitted. Washing waste
materials down sewers or into waterways will not be permitted.

CLEANING:

A

The Contractor shall thoroughly clean all equipment and materials fumished and instalied and shall
deliver such materials and equipment undamaged in a clean and new appearing condition up to date of
Final Acceptance.

Site: Maintain Project site free of waste materials and debris.

installed Work: Keep installed work clean. Clean installed surfaces according to written instructions of
manufacturer or fabricator of product installed, using only cleaning materials specifically recommended.
If specific cleaning materials are not recommended, use cleaning materials that are not hazardous to

" health or property and that will not damage exposed surfaces.

Concealed Spaces: Remove debris from concealed spaces before enclosing the space.
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E. Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as necessary to ensure
freedom from damage and deterioration up to date of Final Acceptance.

F. During handling and installation, clean and protect construction in progress and adjoining materials
already in place. Apply protective covering where required to ensure protection from damage or
deterioration up to date of Final Acceptance.

3.19 SECURITY AND PROTECTION OF WORK SITE:

A.  Provide protection of installed work, including appropriate protective coverings and maintain conditions
that ensure installed Work is without damage or deterioration up to date of Final Acceptance..

B.  Comply with manufacturer's written instructions for temperature and relative humidity.

C. Secure and protect work and work site against damage, loss, injury, theft and/or vandalism.

D.  Maintain daily sign-in sheets of workers and visitors and make the sheets available to the Commissioner
3.20 MAINTENANCE OF SITE AND ADJOINING PROPERTY:

A.  The Contractor shall take over and maintain the Project site, after order to start work.

B. The Contractor shall be responsible for the safety of the adjoining property, including sidewalks, paving,
fences, sewers, water, gas, electric and other mains, pipes and conduits etc. until the date of Final
Acceptance. The Contractor shall, at its own expense, except as otherwise specified, protect same and
maintain them in at least as good a condition as that in which the Contractor finds them.

C. All pavements, sidewalks, roads and approaches to fire hydrants shall be kept clear at all times,
‘ maintained and repaired to serviceable condition with materials to match existing.
D. Provide and keep in good repair all bridging and decking necessary 1o maintain vehicular and pedestrian
traffic.
£.  The Contractor shall also remove all snow and ice as it accumulates on the sidewalks within the Contract
Limits Lines.

3.21 MAINTENANCE OF PROJECT SITE:
A. The Contractor shall take over and maintain all project areas, after order to start work.

B. Until the date of Final Acceptance, the Contractor shall be responsible for the safety of all project areas,
including water, gas, electric and other mains and pipes and conduits and shall at the Contractor's own
expense, except as otherwise specified, protect same and maintain them in at least as good condition as
that in which the Contractor finds them. .

C. All pavements, sidewalks, roads and approaches to fire hydrants shall be kept clear at all times,
maintained, and if damaged, repaired to serviceable conditions with materials to match existing.

D. The Contractor shall keep the space for the Resident Engineer in a clean condition.

3.22 SAFETY PRECAUTIONS FOR CONTROL CIRCUITS:
A.  Control circuits, the failure of which will cause a hazard to life and property, shall comply with the New
York City 2011 Electrical Code requirements.

3.23 OBSTRUCTIONS IN DRAINAGE LINES:
A.  The Contractor shall be responsible for all obstructions occurring in all drainage lines, fittings and fixtures
after the installations and cleaning of these drainage lines, fittings and fixtures as certified by the Resident
Engineer. Roof drains shall be kept clear of any and all debris. Any stoppage shall be repaired
. immediately at the expense of the Contractor.

‘ END OF SECTION 017300

EXECUTION
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SECTION 01 74 19
CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL

PART I - GENERAL
1.1 RELATED DOCUMENTS:

A.  The following documents apply to all required work for the Project: (1) the Contract Drawings, (2) the
Specifications, (3) the General Conditions, (4) the Addendum, and (5) the Contract [City of New York
Standard Construction Contract].

1.2 SUMMARY:

A

This section includes administrative and procedural requirements for the management and disposal of
construction waste and includes the following requirements:

aprON~

Waste Management Goals

Waste Management Plan
Progress Reports

Progress Meetings

Management Plan Impiementation

This Section includes:

ONDA RN~

Definitions

Waste Management Performance Requirements
Reference Resources

Submittals

Quality Assurance

Waste Plan Impiementation

Additional Demolition and Salvage Requirements

Disposal

1.3 RELATED SECTIONS: Include without limitation the following:

Section 01 1000 SUMMARY

Section 01 3100 PROJECT MANAGEMENT AND COORDINATION

Section 013200 CONSTRUCTION PROGRESS DOCUMENTATION

Section 01 7300 EXECUTION

Section 01 7700 CLOSEOUT PROCEDURES

Section 01 78 38 CONSTRUCTION RECORD DOCUMENTS

Section 01 81 13  SUSTAINABLE DESIGN REQUIREMENTS FOR LEED BUILDINGS

GEmMmoomy

1.4 DEFINITIONS:

A

Refer to Article 2 of the Contract for definition of terms, words and expressions used in the General
Conditions not otherwise defined herein. :

Design Consultant: “Design Consultant” shall mean the entity responsible for providing design services
for the Project, including without limitation, preparing the construction documents (drawings and
specifications) and providing services in connection with such documents during construction. The entity
serving as the “Design Consultant” may be a corporation, firm, partnership, joint venture, individual or
combination thereof. Such entity may be either an employee(s) of the City or an entity engaged by the
City to provide such services.

Clean: Untreated and unpainted; not contaminated with oils, solvents, caulk or the like. .

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL
017419 -1
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Construction and Demolition Waste: Solid wastes typically including building materials, trash debris and
rubble resulting from remodeling, repair and demolition operations. Hazardous materials and land
tlearing waste are not included.

Diversion from Landfill: To remove, or have removed, from the site for recycling, reuse or salvage,
material that might otherwise be sent to a landfill.

Recyclable: The ability of a product or material to be recovered at the end of its life cycle and
remanufactured into a new product.

Recycle (recycling): To sort, separate, process, treat or reconstitute solid waste and other discarded
materials for the purpose of redirecting such materials into the manutacture of useful products. Recycling
does not include burning, incinerating or thermally destroying waste.

Return: To give back reusabie items or unused products to vendors.
Reuse: To reuse excess or discarded construction material in some manner on the Project site.
Salvage: To remove a waste material from the Project site for resale or reuse.

Waste: Extra material or material that has reached the end of its useful life in its intended use. Waste
includes salvageable, returnable, recyclable and reusable material.

Waste Management Plan: A project-related plan for the collection, transportation and disposal of waste
generated at the construction site. The purpose of the plan is to ultimately reduce the amount of material
becoming landfill. :

‘ 1.5 WASTE MANAGEMENT PERFORMANCE REQUIREMENTS:

A

The City of New York has established that this project shall generate the least amount of waste possible
and that processes that ensure the generation of as little waste as possible due to error, inaccurate
pianning, breakage, mishandling, contamination, or other factors shall be employed.

Of the waste that is generated during demolition, as many of the waste materials as economically
feasible, and as stated here, shall be reused, salvaged, or recycled. Waste disposal in landfills shalt be
minimized.

REFER TO THE ADDENDUM FOR THE APPLICABILITY OF SUB-SECTION 1.5 C

LEED CERTIFICATION: The City of New York will seek LEED (Leadership in Energy and Environmental
Design) certification for this Project as indicated in the Addendum to the General Conditions from the U.S.
Green Building Council. The documentation required here will be used for this purpose. LEED awards
points for a variety of sustainable design measures on a project, one of which is the reuse and recycling
of project waste.

DIVERSION REQUIREMENTS. A minimum of 75% of total Project demolition waste (by weight) shall be
diverted from landfill. The following waste categories are likely candidates to be included in the diversion
plan as applicable for this project:

Concrete

Bricks

Congcrete masonry units (CMU)

Asphalt

Metals (e.g. banding, stud trim, ceiling grid, ductwork, piping, rebar, roofing, other trim, steel, iron,
galvanized, stainless steel, aluminum, copper, zinc, brass, bronze)

RN~

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL
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Clean dimensional wood

Carpet and pad

Drywall

Ceiling tiles

Cardboard, paper, and packaging

Reuse items indicated on the Drawings and/or elsewhere in the Specification

SR No

- O

All fluorescent lamps, HID lamps and mercury-containing thermostats removed from the site shall be
recycled.

Recycling on the job, subject to the Commissioner’s approval, is encouraged on the site itself, such as the
crushing and reuse of removed sound concrete and stone. Include these categories in the Waste
Management Plan.

1.6 REFERENCES, RESOURCES:

A.

DODC encourages its contractors to seek information from websites and experts in salvage or recycling in
order to minimize disposal costs. There are numerous opportunities to sell, salvage, or to donate
materials and accrue tax benefits (which would accrue to the contractor); also there are outlets that will
pick up, and in some cases buy recyclable materials. Examples of information resources are as follows:

1.  DDC’s Sustainable Design web site:
hitp://www.nyc.gov/html/ddc/htmi/desian/sustain home.shtmi This includes a manual on
Construction and Demolition Waste Reduction and Recycling, a Sample Waste Management Plan '
and sample C&D Waste Management log. A standard Construction and Demolition Waste
Management Log form is included at the end of this section.

2.  Web Resources
(information only; no warranty or endorsement is implied.)
www.wastematch.org Site of New York Waste Match, a materials exchange database and service
www bignyc.org Site of Build It Green NYC, a non-profit outlet for salvaged and surplus building
materials
www.usgbe.org Site of the United States Green Building Council, with a description of the LEED
certification process and requirements for C&D waste recycling

www.epa.gov/epawaste/index.htm Site of the U.S. Environmental Protection Agency that
discusses construction and demolition waste issues, and links to other resources.

17 SUBMITTALS:

A

The Contractor shall be responsible for the development and implementation of a Waste Management
Plan for the Project. The Contractor's subcontractors shall assist in the development of that Plan, and
collect and deposit their waste and recyclable materials in accordance with the approved Plan.

'DRAFT WASTE MANAGEMENT PLAN. Within fifteen (15) days after receipt of ‘Notice to Proceed’, or

prior to any waste removal, whichever occurs sooner, the Contractor shall submit to the Commissioner a
Draft Waste Management Plan. Include separate sections for demolition and construction waste. The
Plan shall demonstrate how the performance goals will be met, and contain the following:

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL I
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List of materials targeted for reuse, salvage, or recycling, and names, addresses, and phone
numbers of receiving facilities/companies that will be purchasing or accepting each material.
Description of onsite and/or offsite sorting methods for all materials to be removed from site.

If mixed construction and demolition waste is to be sorted off-site, provide a letter from the
processor stating the average percentage of mixed construction and demolition waste they recycle.
Landfill information: Names of landfills where non-recyclable/reusable/salvageable waste will be
disposed, and list of applicable tipping fees.

Materials handling procedures: A description of the means by which any recyclable, salvaged, or
reused materials will be protected from contamination, and collected in a manner that will meet the
requirements for acceptance by the designated recycling processors.

Transportation: A description of the means of transportation and destination for recycled materials.
Meetings: Description of regular meetings to be held to address waste management.

Sample spreadsheet and description of how the implementation of the plan will be documented on
a monthly basis.

FINAL WASTE MANAGEMENT PLAN. Within fifteen (15) days of Commissioner's approval of the Draft
Plan, the Contractor shall submit a Final Waste Management Plan.

PROGRESS REPORTS. The Contractor shall submit monthly a Waste Management Progress Report,
containing the following information:

1.
2.

Project title, name of company completing report, and dates of period covered by the report

Report on the disposal of all jobsite waste. A DDC C&D Waste Management Log form is available
on the DDC Sustainable Design website and included at the end of this section. For each shipment
of material removed from the site, provide the following:

Date and ticket number of removal

ldentity of material hauler

Material Category

Total quantity of waste, in tones/cubic yards, by type

Quantity of waste salvaged, recycled and/or reused, by type

Total quantity of waste diverted from landfill (recycled, salvaged, reused) as a percentage of
total waste

g.  Recipient of each material type

~o Q0T

Provide monthly and cumulative project totals of waste, quantity diverted, and percentage diverted.

Note that the unit of measure may be either tons or cubic yards, but must be consistent for all
shipments and all materials throughout the project. Reports with inconsistent or mixed units will not
be reviewed and will be returned for re-submission.

include legible copies of on-site logs, weight tickets and receipts. Receipts shall be from charitable
organizations, recycling and/or disposal site operators who can legally accept the materials for the
purpose of reuse, recycling or disposal. Contractor shall save such original documents for the life
of the project pius seven {7) years.

LEED Submittal: For LEED designated projects submit LEED Letter Template for the applicable credit,
signed by the Contractor, tabulating total waste material, quantities diverted and means by which it is
diverted, and statement that requirements for the credit have been met.

Refrigerant Recovery. Submit Qualification data for Refrigerant recovery teéhnician and statement of
refrigerant recovery, signed by the refrigerant recovery technician responsible for recovering refrigerant

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL
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stating that ali refrigerant that was present was recovered and that recovery was performed according to
EPA regulations. Include name and address of technician and date refrigerant was recovered.

1.8 QUALITY ASSURANCE:

A

o

The Contractor shall designate a Waste Management Coordinator, to ensure compliance with this
section. Coordinator shall be present at Project site full time for the duration of the project.

Refrigerant Recovery Technician Qualifications: Certified by EPA-approved certification program.
Regulatory Requirements: Comply with hauling and disposal regulations of authorities having jurisdiction.
Waste management plans, documentation and implementation shall be discussed at the following
meetings:

1.  Pre-demolition kick-off meeting

2. Pre-construction kick-off meeting

3.  Regular job-site meetings

4.  Contractor toolbox meetings

PART i - PRODUCTS (Not Used)

PART Il - EXECUTION

3.1 WASTE PLAN IMPLEMENTATION:

A

The Contractor shall implement the Waste Management Plan, coordinate the Plan with all affected trades,
and designate one individual as the Construction Waste Management Representative, who will be
responsible for communicating the progress of the Plan with the Commissioner on a regular basis, and for
assembling the required LEED documentation.

The Contractor shall be responsible for the provision of containers and the removal of all waste, non-
returned surplus materials, and rubbish from the site in accordance with the approved Waste
Management Plan. The Contractor shall oversee and document the resuits of the Plan. Monies received
for salvaged materials shall remain with the Contractor, except the monies for those items specifically
identified elsewhere in the specifications, or indicated on the drawings as belonging to others.

Responsibilities of Subcontractors: Each subcontractor shall be responsible for collecting its waste, non-

returned surplus materials, and rubbish, in accordance with the Waste Management Plan,

Distribution. The Contractor shall distribute copies of the Waste Management Plan to each

Subcontractor, Resident Engineer, Construction Manager, and Commissioner.

Training. The Contractor shall provide on-site instruction of proper waste management procedures to be

used by all parties in appropriate stages of the Project.

Procedures. Conduct waste management operations to ensure minimum interference with site

vegetation, roads, streets, waltks and other adjacent occupied and used facilities.

1. Collect co-mingled waste and/or separate all recyclable waste in accordance with the Plan Specific
areas on the Project site are to be designated, and appropriate containers and bins clearly marked
with acceptable and unacceptable materials.

2. Inspect containers and bins for contamination and remove contaminated materials if found.

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL
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3. Comply with the General Conditions for controlling dust and dirt, environmental protection, and
noise control.

3.2 ADDITIONAL DEMOLITION AND SALVAGE REQUIREMENTS:

A.  Demolition and salvage of additional items indicated in other sections of the Project Specifications require
special attention as part of the overall 75 % diversion from landfill. Specific requirements for special
attention are designated in other sections of the Project Specifications.

3.3 DISPOSAL:

A.  General. Except for items or material to be salvaged, recycled or otherwise reused, remove waste
material from the Project site and legally dispose of them in a manner acceptable to authorities having
jurisdiction.

1. Except as otherwise specified, do not allow waste materials that are to be disposed of to
accumulate on site. _
2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and areas.

B. Burning. Do not burn waste materials

C. Disposal. Transport waste materials off Project Site and legally dispose of them.

END OF SECTION 0174 19

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL
017419-6
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SECTIONO01 77 00
CLOSEOUT PROCEDURES

PART | - GENERAL

1.1 RELATED DOCUMENTS:

A. Thé,following documents apply to all required work for the Project: {1) the Contract Drawings, (2) the
Specifications, (3) the General Conditions, (4) the Addendum, and (5) the Contract [City of New York
Standard Construction Contract]. .

1.2 SUMMARY:

A. This Section includes administrative and general procedural requirements for Closeout Procedures,
including without limitation the following:
1. Definitions
2.  Substantial Completion
3. Final Acceptance
4.  Warranties
5.  Final Cleaning
6.  Repair of the Work

B. LEED: Refer to the Addendum to identify whether this project is designed to comply with a Certification
Level according to the U.S. Green Building Council's Leadership in Energy & Environmental Design
(LEED) Rating System, as specified in Section 01 81 13, "SUSTAINABLE DESIGN REQUIREMENTS
FOR LEED BUILDINGS."

C. COMMISSIONING: Refer to the Addendum to identify whether this project will be commissioned by an

independent third party under separate contract with the City of New York. Commissioning shall be in
accordance with ASHRAE and USGBC LEED- NC procedures, as described in Section 01 91 13,
GENERAL COMMISSIONING REQUIREMENTS. The Contractor shall cooperate with the commissioning
agent and provide whatever assistance is required.

1.3 RELATED SECTIONS: include without limitation the following:

B.
C.
D.
E.

Section 01 10 00 SUMMARY

Section 013300 SUBMITTAL PROCEDURES

Section 01 74 19 CONSTRUCTION WASTE MANAGEMENT & DISPOSAL

Section 01 78 39 CONTRACT RECORD DOCUMENTS

Section 017900 DEMONSTRATION AND OWNER'S PRE-ACCEPTANCE ORIENTATION

1.4 DEFINITIONS:

A

Refer to Article 2 of the Contract for definition of terms, words and expressions used in the General
Conditions not otherwise defined herein.

Design Consultant: “Design Consultant” shall mean the entity responsible for providing design services
for the Project, including without limitation, preparing the construction documents (drawings and

specifications) and providing services in connection with such documents during construction. The entity

serving as the “Design Consultant” may be a corporation, firm, partnership, joint venture, individual or

CLOSEOUT PROCEDURES
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combination thereof. Such entity may be either an employee(s) of the City or an entity engaged by the

City to provide such services.

Substantial Completion: shall mean the written determination by the Commissioner that the Work
required under the Contract Is substantially, but not entirely, complete.

Final Acceptance: shall mean final written acceptance of all the Work by the Commissioner, a copy of
which shall be sent to the Contractor.

1.5 SUBSTANTIAL COMPLETION:

A.

Preliminary Procedures: Before requesting inspection to determine the date of Substantial Completion, the
Contractor shall complete and supply all items required by the contract specifications, General Conditions,
Addendum to the General Conditions, change orders or other directives from the Commissioner's
representatives. The required items will include all contract requirements for substantial completion, including
but not limited to items related to releases, regulatory approvals, warranties and guarantees, record
documents, testing, demonstration and orientation, final clean up and repairs, and all specific checklist of
items by the Resident Engineer. (See Attachment "A” at the end of this section for sample requirements for
Substantial Completion).

Prepare and submit a list to the Resident Engineer of incomplete items, the value of incomplete construction,
and reasons the work is not complete.

Inspection: The Contractor shall submit to the Resident Engineer a written request for inspection for
Substantial Completion. Within ten (10) days of receipt of the request, the Resident Engineer will either
proceed with inspection or notify Contractor of unfulfilied requirements. The Resident Engineer may request
the services, as required, of the Design Consultant, Client Agency Representative and/or other entities having
involvement with the Work to assist in the inspection of the Work .l the Resident Engineer makes a
determination that the work is substantially complete and approves the Final Punch List and the date for Final
Acceptance, he/she will so advise the Commissioner and recommend issuance of the Certificate of
Substantial Completion. if the Resident Engineer determines that the work is not substantially complete,
he/she will notify the Contractor of those items that must be completed or corrected before the Certificate of
Substantial Completion will be issued.

1 Re-inspection: Contractor shall request re-inspection when the Work identified in previous
inspections as incomplete is completed or corrected.
2 Results of completed inspection will form the basis of requirements for Final Acceptance.

1.6 FINAL ACCEPTANCE:

A

Preliminary Procedures: Before requesting final inspection for Final Acceptance of the Work, the
Contractor shall complete the following. (Note that the following are to be completed, submitted as
appropriate, and approved by the Commissioner, as applicable, prior to the final inspection and are not to
be submitted for approval or otherwise at the final inspection unless specifically indicated). List
exceptions in the request.
1. Verify that all required submittals have been provided to the Commissioner including but not limited
1o the following:
a.  Manufacturer's cleaning instructions
b.  Posted instructions
¢ As-built Record Documents (Drawings, specifications, and product data) as described in
Section 01 78 39, CONTRACT RECORD DOCUMENTS, incorporating any changes required
by the Commissioner as a result of the review of the submission prior to the pre-final
inspection.
d.  Operation and Maintenance Manuals, including Preventive Maintenance, Special Tools,
Repair Requirements, Parts List, Spare Parts List, and Operating Instructions.

CLOSEQOUT PROCEDURES
017700-2



1.7

Division 01 — DDC STANDARD GENERAL CONDITIONS
SINGLE CONTRACT PROJECTS

.] '] a“, Issue Date - June 01,2013

YORK CITY DEPARTMENT OF
DESIGN + CONSTRUCTION

e.  Compiletion of required Demonstration and Orientation, as applicable, of designated
personnel in operation and maintenance of systems, sub-systems and equipment.

f. Applicable LEED Building submittals as described in Section 01 81 13, SUSTAINABLE
DESIGN REQUIREMENTS FOR LEED BUILDINGS.

g.  Construction progress photographs as described in Section 01 32 33, PHOTOGRAPHIC
DOCUMENTATION.

2. Submit a certified copy of the final approved Punch List of items to be completed or corrected. The
certified copy of the Punch List shall state that each item has been completed or otherwise resolved
for acceptance, and shall be endorsed and dated by the Contractor.

Submit pest-control final inspection report and survey as required in Section 01 50 00,
TEMPORARY FACILITIES AND CONTROLS.

Submit record documents and similar final record information.

Deliver tools, spare parts, extra stock and similar items.

Compiete final clean-up requirements including touch-up painting of marred surfaces.

Submit final meter readings for utilities, as applicable, a measured record of stored fuel, and similar
data as of the date when the City took possession of and assumed responsibility for corresponding
elements of the work.

Nouns

Final Inspection: The Contractor shall submit to the Resident Engineer a written request for inspection for
Final Acceptance of the Work. Within ten (10) days of receipt of the request, the Resident Engineer will
either proceed with inspection or notify the Contractor of unfulfilled requirements. The Resident Engineer
may request the services, as required, of the Design Consultant, Client Agency Representative and/or
other entities having involvement with the Work to assist in the inspection of the Work. If the Resident
Engineer finds that all items on the Final Approved Punch List are complete and no further work remains
to be done, he/she will so advise the Commissioner and recommend the issuance of the determination of
Final Acceptance. I the Resident Engineer determines that the work is not complete, he/she will notify
the Contractor of those items that must be completed or corrected before the determination of Final
Acceptance will be issued.

Final Acceptance: The Work will be accepted as final and complete as of the date of the Resident
Engineer’s inspection if, upon such inspection, the Resident Engineer finds that all items on the Punch
List are compiete and no further Work remains to be done. The Commissioner will then issue a written
determination of Final Acceptance.

WARRANTIES:

A.

w

The items of materials and/or equipment for which manufacturer warranties are required are listed in
Schedule B of the Addendum. For each item of material and/or equipment listed in Schedule B, the
Contractor shall obtain a written warranty from the manufacturer. Such warranty shall provide that the
material or equipment is free from defects for the period set forth in Schedule B and will be replaced or
repaired within such specified period. The contractor shall deliver all required warranties to the
Commissioner.

Unless indicated otherwise Warranties are to take effect on the date of Substantial Completion.

Submittal Time: Submit written Warranties on request of the Commissioner for designated portions of the
Work where commencement of Warranties other than date of Substantial Completion is indicated.

Partial Occupancy: Submit properly executed Warranties to the Commissioner within 15 days of
completion of designated portions of the Work that are completed and occupied or used by the City.

Organize the Warranty documents into an orderly sequence based on the Project Specification Divisions
and Section Numbers.

CLOSEOUT PROCEDURES
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1. Bind Warranties in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, thickness as necessary to
accommodate contents, and sized to receive 8-1/2-by-11-inch paper.

2.  Identify each binder on the front and spine with the typed or printed title "WARRANTIES;" name
and location of Project; Capitol Budget Project Number (FMS ID); and Contractor's and applicable
subcontractor's name and address.

3.  Provide heavy paper dividers with plastic-covered tabs for each separate Warranty. Mark tab to
identify the product or installation.

- 4. Provide a typed description of each product or installation being warranted, including the name of
the product, and the name, address, and telephone nurhber of the installer.

F.  When warranted materials and/or equnpment require operation and maintenance manuals, provide
additional copies of each required Warranty in each required manual. Refer to Section 01 78 39,
CONTRACT RECORD DOCUMENTS, for requirements of Operation and Maintenance Manuais.

PART It - PRODUCTS

2.1 MATERIALS:

A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or fabricator of the
surface to be cleaned. Do not use cleaning agents that are potentially hazardous to health or property or
that might damage finished surfaces.

PART il - EXECUTION

3.1 FINAL CLEANING:

A. General: Provide final cleaning. Conduct cleaning and waste-removal operations to comply with focal
laws and ordinances and Federal and local environmental and antipollution regulations,

B. Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each surface or
unit to condition expected in an average commercial building cleaning and maintenance program.
Comply with manufacturer's written instructions.

1. Complete the following cleaning operations, as applicable, before requesting inspection for Final

Acceptance of the Work for entire Project or for a portion of Project:

a.  Clean Project site, yard, and grounds, in areas disturbed by construction actlwtles including
landscape development areas, of rubbish, waste material, litter, and other foreign
substances.

Sweep paved areas broom clean. Remove petrochemical spills, stains, and other foreign

deposits.

Rake grounds that are neither planted nor paved to a smooth, even-textured surface.

Remove tools, construction equipment, machinery, and surplus material from Project site.

Remove snow and ice to provide safe access to building.

Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, free of

stains, films, and similar foreign substances. Avoid disturbing natural weathering of exterior

surfaces. Restore refiective surfaces to their original condition.

g. Remove debris and surface dust from limited access spaces, including roofs, plenums,
shafts, trenches, equipment vaults, manholes, attics, and similar spaces.

h.  Sweep concrete floors broom clean in unoccupied spaces.

Vacuum carpet and similar soft surfaces, removing debris and excess nap; shampoo if visible

soil or stains remain.

Lo

~pap

CLOSEOUT PROCEDURES
017700-4



issue Date - June 01, 2013

Division 01 -~ DBC STANDARD GENERAL CONDITIONS
.] l i SINGLE CONTRACT PROJECTS
YORK CITY DEPARTMENT OF

DESIGN + CONSTRUCTION

j Clean transparent materials, including mirrors and glass in doors and windows. Remove
glazing compounds and other noticeable, vision-obscuring materials. Replace chipped or
broken glass and other damaged transparent materials. Polish mirrors and glass, taking care
not to scratch surfaces.

k.  Remove labels that are not permanent.

Touch up and otherwise repair and restore marred, exposed finishes and surfaces. Replace

finishes and surfaces that cannot be satisfactorily repaired or restored or that already show

evidence of repair or restoration.

1) Do not paint over "UL" and similar labels, including mechanical and electrical
nameplates.

m. Wipe surfaces of mechanical and electrical equipment and similar equipment. Remove
excess lubrication, paint and mortar droppings, and other foreign substances.

n.  Replace parts subject to unusual operating conditions.

0.  Clean plumbing fixtures to a sanitary condition, free of stains, including stains resulting from
water exposure.

p. Replace disposable air filters and clean permanent air filters. Clean exposed surfaces of
diffusers, registers, and grills.

q. Clean ducts, blowers, and coils if units were operated without filters dunng construction.

r. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency. Replace
burned-out bulbs, and those noticeably dimmed by hours of use, and defective and noisy
starters in fluorescent and mercury vapor fixtures to comply with requirements for new
fixtures.

s. Leave Project clean and ready for occupancy.

Construction Waste Disposal: Comply with waste disposal requirements in Section 01 74 19,

CONSTRUCTION WASTE MANAGEMENT AND DISPCSAL.

Pest Control: Engage an experienced, ficensed exterminator to make a final inspection and rid Project of
rodents, insects, and other pests, as required in Section 01 50 00, TEMPORARY FACILITIES,SERVICES
AND CONTROLS. Prepare and submit a Pest Control report to the Commissioner.

Fad

Comply with safety standards for cleaning. Do not burn waste materials. Do not bury debris or excess
materials on City's property. Do not discharge volatile, harmful, or dangerous materials into drainage
systems. Remove waste materials from Project site and dispose of lawfully.

3.2 REPAIR OF THE WORK:

A.

Subject to the terms of the Contract the Contractor shall complete repair and restoration operations
before requesting inspection for determination of Substantial Completion.

Contractor shall repair or remove and replace defective construction. Repairing includes replacing
defective parts, refinishing damaged surfaces, touching up with matching materials, and properly
adjusting operating equipment. Where damaged or worn items cannot be repaired or restored, provide
replacements. Remove and replace operating components that cannot be repaired. Restore damaged
construction and permanent facilities used during construction to specified condition.
1. Remove and replace chipped, scratched, and broken glass, reflective surfaces, and other
damaged transparent materials.
2. Touch up and otherwise repair and restore marred or exposed finishes and surfaces. Replace
finishes and surfaces that that already show evidence of repair or restoration.
a. Do not paint over "UL" and other required labels and identification, including mechanical
and electrical nameplates. Remove paint applied to required labels and identification.

CLOSEQUT PROCEDURES
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3. Replace parts subject to operating conditions during construction that may impede operation or
reduce longevity.

4. Replace burned-out bulbs, bulbs noticeably dimmed by hours of use, and defective and noisy
starters in fluorescent and mercury vapor fixtures to comply with requirements for new fixtures.

END OF SECTION 01 77 00

CLOSEOUT PROCEDURES
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SECTION 01 77 00

ATTACHMENT ‘A’

The following list is a general sample of Substantial Completion requirements, including but not
limited to:

1.
2.
3.

10.
11,
13.
14,

15.
16.

Prepare and submit a list to the Resident Engineer, of incomplete items, the vaiue of incomplete

construction, and reasons the work is not complete.

Obtain and submit any necessary releases enabling the City unrestricted use of the project and

access to services and utilities.

Regulatory Approvals: Submit all required documentation from applicable Governing Authorities,

including, but not limited to, Department of Buildings (DoB); Department of Transportation (DoT);

Department of Environmental Protection (DEP); Fire Department (FDNY); etc. Documentation to

include, but not limited to, the following:

a.  Building Permits, Applications and Sign-offs.

b.  Permits and Sign-off for construction fences; sidewalk bridges; scaffolds, cranes and
derricks; utilities; etc. ‘ '

c.  Certificates of Inspections and Sign-offs.

d.  Required Certificates and Use Permits.

e. Certificate of Occupancy (C.0.), Temporary Certificate of Occupancy (T.C.0.) or Letter of
Completion as applicable.

Submit specific warranties required by the specifications, final certifications, and similar documents.

Prepare and submit Record Documents as described in Section 01 78 39, CONTRACT RECORD

DOCUMENTS, including but not limited to; approved documentation from Governing Authorities;

as-built record drawings and specifications; product data; operation and maintenance manuals;

Final Completion construction photographs; damage or settlement surveys; final property surveys;

and similar final record information. The Resident Engineer will review the submission and provide

appropriate comments. if comments are significant the initial submission will be returned 1o the

Contractor for correction and re-submission incorporating the comments prior to the Final

Inspection.

Record Waste Management Progress Report: Submit C&D Waste Management logs, with legible

copies of weight tickets and receipts required in accordance with Section 01 74 19,

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL.

If applicable submit LEED Letter Template in accordance with the requirements of Section 01 81

13, SUSTAINABLE DESIGN REQUIREMENTS FOR LEED BUILDINGS.

Schedule applicable Demonstration and Orientation required in other Sections of the Project

Specifications and as described in Section 01 79 00, DEMONSTRATION AND OWNER'S PRE-

ACCEPTANCE ORIENTATION.

Deliver tools, spare parts, extra materials, and similar items to location designated by Resident

Engineer. Label with manufacturer's name and model number where applicable.

Make final changeover of permanent locks and deliver keys to the Resident Engineer. Advise

Commissioner of changeover in security provisions.

Complete startup testing of systems as applicable.

Submit approved test/adjust/balance records.

Terminate and remove temporary facilities from Project site, along with mockups, construction

tools, and similar elements as directed by the Resident Engineer.

If applicable complete Commissioning requirements as defined in Section 01 91 13, GENERAL

COMMISSIONING REQUIREMENTS.

Complete final cleaning requirements, including touchup painting.

Touch up and otherwise repair and restore marred exposed finishes to eliminate visual defects.

CLOSEOUT PROCEDURES
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SECTION 0178 39
CONTRACT RECORD DOCUMENTS

PART | - GENERAL

1.1 RELATED DOCUMENTS:

A

The following documents apply to all required work for the Project: (1) the Contract Drawings, (2) the
Specifications, (3) the General Conditions, (4) the Addendum, and (5) the Contract [City of New York
Standard Construction Contract].

1.2 SUMMARY:

A

This Section includes administrative and general procedural requirements for Contract Record
Documents, including:

As-built Contract Record Drawings.

As-built marked-up copies of Record Specifications, addenda and Change Orders.
As-built marked-up Product Data

Record Samples

Construction Record Photographs

Operating and Maintenance Manuals

Final Site Survey

Guarantees and Warranties

. Waste Disposal Documentation

10. LEED Materials and Matrix

11. Miscellaneous Record Submittals

The Department of Design and Construction, at the start of construction (kick-off meeting), will furnish to
the Contractor at no cost a complete set of Contract Drawings Mylars (reproducible) pertaining to the
work to be performed under the Contract. It is the responsibility of the Contractor to modify the Contract
Drawings to indicate all changes and corrections, if any, occurring in the work as actually installed. The
Contractor is required to furnish all other Mylar (reproducible) drawings, if necessary, such as Addenda
Drawings and Supplementary Drawings as may be necessary to indicate all work in detail as actually
completed. All professional seals must be blocked out. Title box complete with project title and Design
Consultants’ names will remain.

Maintenance of Documents and Samples: The Contractor shall maintain, during the progress of the work,
an accurate record of the work as actually installed, on Contract Record Drawings, on Mylar
(reproducible), in ink. Store record documents and samples in the field office apart from the Contract
Documents used for construction. Do not use Project Record Documents for construction purposes.
Maintain record documents in good order and in a clean, dry, legible condition. Make docurments and
samples available at all times for the Resident Engineer’s inspections.

CENONHWN

The Contractor's attention is particularly directed to the necessity of keeping accurate records of all
subsurface and concealed work, so that the Contract Record Drawings contain this information in exact
detail and location. Contract Record Drawings shall also show all connections, valves, gates, switches,
cut-outs and similar operating equipment.

For projects designated to achieve a LEED rating the Contractor shall receive a copy of the project's
LEED scorecard for the purpose of monitoring compliance with the target objectives and to facilitate
coordination with the LEED Consultant. The Contractor shall receive periodic updates of this scorecard,

CONTRACT RECORD DOCUMENTS
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and is required to submit the final version of the Scorecard at Substantial Completion with other project
Record Documents.

1.3 RELATED SECTIONS: include without limitation the following:

B.
C.
D.
E.

Section 01 1000 SUMMARY

Section 01 32 00 CONSTRUCTION PROGRESS DOCUMENTATION
Section 01:32 33 PHOTOGRAPHIC DOCUMENTATION

Section 01 33 00 _ SUBMITTAL PROCEDURES

Section 01 77 00 PROJECT CLOSEQOUT PROCEDURES

~ 1.4 DEFINITIONS:

A.

Refer to Article 2 of the Contract for definition of terms, words and expressions used in the General
Conditions not otherwise defined herein.

Design Consultant: "Design Consultant” shall mean the entity responsible for providing design services
for the Project, including without limitation, preparing the construction documents (drawings and
specifications) and providing services in connection with such documents during construction. The entity
serving as the “Design Consultant” may be a corporation, firm, partnership, joint venture, individual or
combination thereof. Such entity may be either an employee(s) of the City or an entity engaged by the
City to provide such services.

1.5 SUBMITTALS:
A. As-Built Contract Record Drawings: Comply with the following:

1.

Progress Submission: As directed by the Resident Engineer, submit progress As-Built Contract
Record Drawings at the 50% Construction Completion stage.

2. Final Submission: Before substantial completion payment, the Contractor shall furnish to the

Commissioner one (1) complete set of marked-up Mylar (reproducible} As-Built Contract Record
Drawings, in ink indicating all of the work and locations as actually installed, plus one (1) set of
paper prints which will be furnished to the sponsoring agency by DDC.

3. As-Built Contract Record Drawings shall be of the same size as that of the Contract Drawings, with

a one (1) inch margin on three (3) sides and a two (2) inch margin on the left side for binding.

4. Each As-Built Contract Record Drawing shall bear the legend "AS-BUILT CONTRACT RECORD

DRAWING" in heavy block lettering, one half (1/2) inch high, and contain the following data:
AS-BUILT CONTRACT RECORD DRAWING

Contractor's Name

Contractor's Address

Subcontractor's Name (where applicable)
Subcontractor's Address

Made by: Date

Checked by: Date
Commissioner's Representatives

{Resident Engineer) DDC
(Plumbing Inspector) pbC
(Heating & Ventilating Inspector) DDC
{Electrical Inspector) DDC

CONTRACT RECORD DOCUMENTS
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Record Drawing Title Sheet: The Contractor shall prepare a title sheet, the same size as the
Contract Record Drawings, which shall contain the following:

a.  Heading:

The City of New York

Department of Design and Construction

Division of Public Buildings

Capital Budget Project Number (FMS ID)

Name and Location of Project

Contractor's Name and Address

Subcontractor's Name and Address (where applicable)
Record of changes (a caption description of work affected, and the date and number of
Change Order or other authorization)

g.. Listof Record Drawings

Teao DT

Record Specifications, Addenda and Change Order: Submit to the Commissioner two (2) copies each of
marked-up Record Specifications, Addenda and Change Orders.

Record Product Data: Submit to the Commissioner two (2) sets of Record Product Data.

Record Construction Photographs: Submit to the Commissioner final as-built construction photographs
and negatives of the completed work as described in Section 01 32 33, PHOTOGRAPHIC
DOCUMENTATION.

Operating and Maintenance Manuals:

1.

Submit three (3) copies each of preliminary manuals to the Resident Engineer for review and
approval. The Contractor shall make such corrections, changes and/or additions to the manual until
deemed satisfactory by the Resident Engineer. Deliver three (3) copies of the final approved
manuals to the Resident Engineer for distribution.

Commissioning: Comply with the requirements of Section 01 91 13, GENERAL COMMISSIONING
REQUIREMENTS, as well as the requirements set forth in sections of the Project Specifications, for
projects designated for Commissioning. Submit four (4) copies each of data designated to be
included in the Commissioning Opeération and Maintenance Manual to the Resident Engineer. The
Resident Engineer will forward such data to the Commissioning Authority/Agent (CxA) for review
and comment. The Contractor shall make such corrections, changes and/or additions to the data
until deemed satistactory and deliver four (4) copies of the final data to the Resident Engineer for
use by the Commissioning Authority/Agent (CxA) to prepare the Commnssuomng Operation and
Maintenance Manual.

a.  Non-Commissioning Data: All remaining data not designated for Commissioning and required
as part of Maintenance and Operation Manual shall be prepared and assembied in
accordance with the requirements of this section for Operating and Maintenance Manuals.

Final Site Survey: Submit Final Site Survey as described in Section 01 73 00, EXECUTION, in quantities
requested by the Commissioner, signed and sealed by a Land Surveyor licensed in the State of New

York.

Guarantees and Warranties.
Waste Disposal Documents and Miscellaneous Record Documents.

CONTRACT RECORD DOCUMENTS
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PART Il - PRODUCTS

2.1

CONTRACT RECORD DRAWINGS:

A,

Record Prints: The Contractor shall maintain one set of blue- or black-line white prints as applicable of
the Contract Drawings and Shop Drawings. If applicable, the Record Contract Drawings and Shop
Drawings shall incorporate the arrangement of the work based on the accepted Master Coordination
Drawing(s} as described in Section 01 33 00, SUBMITTAL PROCEDURES.

1.  Preparation: The Contractor shall mark Record Prints to show the actual installation where
installation varies from that shown originally. Require individual or entity who obtained record data,
whether individual or entity is Installer, subcontractor, or similar entity, to prepare the marked-up
Record Prints.

a.  Give particular attention to information on concealed elements that would be difficult to
identify or measure and record later. »

b.  Accurately record information in an understandable drawing technique.

¢.  Record data as soon as possible after obtaining it. Record and check the markup before
enclosing concealed installations.

2.  Change Orders: All changes from Contract Drawings shall be distinctly encircled and identified by
Change Order number correlating to changes listed on the "Title Sheet." The Contractor shall show
within the encircled areas the work as actually installed.

Content: Types of items requiring marking include, but are not limited to, the following:

Dimensional changes to Drawings.

Revisions to details shown on Drawings.

Depths of foundations below first floor.

Locations and depths of underground utilities.

Revisions to routing of piping and conduits.

Revisions to electrical circuitry.

Actual equipment locations.

Duct size and routing.

Locations of concealed internal utilities.

10  Changes made by Change Order

11 Changes made following Commissioner's written orders.
12  Details not on the original Contract Drawings.

13  Field records for variable and concealed conditions.

14 Record information on the Work that is shown only schematically.

Progress Record Mylar's (reproducible): As directed by the Resident Engineer at 50% construction
completion, review marked-up Record Prints with the Resident Engineer and the Design Consuitant.
When directed by the Resident Engineer transfer progress mark-ups to a full set of Mylar's (reproducible)
and submit one blue line or black line record copy to the Resident Engineer. The marked-up Mylar's
(reproducible) shall be retained by the contractor for completion of mark-up and final submission.

Final Contract Record Mylar's (reproducible): Immediately before final inspection for Certificate of
Substantial Completion, review marked-up Record Prints with the Resident Engineer and the Design
Consultant. When authorized, complete mark-up of a full set of corrected Mylar's {reproducible) of the
Contract Drawings.

1.  Incorporate changes and additional information previously marked on Record Prints. Erase, redraw,
and add details and notations where applicable. '

2. Refer instances of uncertainty to Resident Engineer for resolution.

3.  Print the As-Built Contract Drawings and Shop Drawings for use as Record Transparencies as
described in Sub-Section 1.5.

OCOONDO L WN -
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2.2 RECORD SPECIFICATIONS, ADDENDA AND CHANGE ORDERS:

A.

Preparation: Mark Specifications to indicate the actual product installation where installation varies from
that indicated in Specifications, addenda, and contract modifications.

1.  Give particular attention to information on concealed products and installations that cannot be
readily identified and recorded later.

2.  Mark copy with the proprietary name and model number of products, materials, and equipment
furnished, including substitutions and product options selected.

3.  Record the name of manufacturer, supplier, Installer, and other information necessary to provide a
record of selections made

4. For each principal product, indicate whether Record Product Data has been submitted in operation
and maintenance manuals instead of submitted as Record Product Data.

5.  Note related Change Orders and Record Drawings where applicable.

6. Upon completion of mark-up, submit two (2) complete copies of the marked-up Record
Specifications to the Commissioner. )

2.3 RECORD PRODUCT DATA:

A

Preparation: Mark Product Data to indicate the actual product installation where installation varies
substantially from that indicated in Product Data submittal.

1.  Give particular attention to information on concealed products and installations that cannot be
readily identified and recorded later.

2.  Include significant changes in the product delivered to Project site and changes in manufacturer's
written instructions for installation.

3.  if possible, a Change Order proposal should include resubmitting updated Product Data. This
eliminates the need to mark up the previous submittal,

4,  Note related Change Orders and Record Drawings where applicable.

5.  Upon completion of mark-up submit to the Commissioner two (2) sets of the marked-up Record
Product Data. :

6. Where Record Product Data is required as part of Maintenance Manuals, submit marked-up
Product Data as an insert in the manual instead of submittal as record Product Data.

24 RECORD SAMPLE SUBMITTAL:

A

Prior to the date of Substantial Completion, the Contractor shall meet with the Resident Engineer at the
site to determine which of the Samples maintained during the construction period shall be transmitted to
the Commissioner for record purposes. '

Comply with the Resident Engineer’s instructions for backaging, identification marking and delivery to
DDC. Dispose of other samples as specified for disposal of surplus and waste material.

2.5 OPERATING AND MAINTENANCE MANUALS:

A

B.

The Contractor shall provide preliminary and final versions of Operating and Maintenance Manuals
required for those systems, equipment and materials listed in other Sections of the Project Specifications.,

Format: Prepare and assemble Operation and Maintenance Manuals in heavy-duty, 3-ring, hardback
loose leaf binders in the form of an instructional manual. All binders for each discipline shall be the same
color. When multiple binders are used, correlate data into related consistent groupings. Binder front shall
contain permanently attached labels displaying the following:

CONTRACT RECORD DOCUMENTS
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1. Heading:
The City of New York

Department of Design and Construction

Division of Public Buildings

Capital Budget Project Number (FMS ID)

Name and Location of Project

Contractor's Name and Address

Subcontractor's Name and Address (where applicable)

Dates of the work covered by the contents of the Project Manual.

Binder spine shall display Project Number (FMS ID) and date of completion.

Organization: Include a section in the directory for each of the following:

1. List of documents
2. Listof systems

3.  Listof equipment
4, Table of contents

Arrange content by systems under Specification Section numbers and sequence of Table of Contents of
the Project manual. Provide tabbed flyleaf for each separate product, equipment and/or
system/subsystem with typed description of product and major component parts of equipment.

Safety warnings or cautions shall be visibly highlighted within each maintenance procedure. Use of such
highlights shall be fimited to only critical items and shall not be used in an excessive manner which would
reduce their effectiveness.

For each product or system, list names, addresses and telephone numbers of Subcontractors and
Suppiliers, including local source of supplies and replacement parts. Vendors and Supplier listings are to
include names, addresses and telephone numbers, including nearest field service telephone numbers.

Where contents of the manual include any manutacturer’s catalog pages, clearly indicate the precise
items and options included in the installation and delete all manufacturers’ data regarding products not
included in the installation.

All material within manuals shall be new. Copies used for prior submittals or used in construction shall
not be used.

Submit preliminary and final manual editions to the Commissioner according to the approved progress
schedule.

Manuals shall present all technical material to the greatest extent possible, with respect to text, tabular
matter and ilustrations. Hustrations shall preferably consist of line drawings. All applicable drawings
shall be included. If available, color photograph prints may be included.

Preliminary manual editions shall be as technically complete as the final manual edition, All illustrations
shall be in final forms.

Final manual editions shall be technically accurate and complete and shall represent all “as-built"

systems, pieces of equipment, or materials, which have been accepted by the Commissioner. All
ilustrations, text and tabular material shall be in final form. All shop drawings shall be included as
specified in individual Specification Sections.

Building products, applied materials, and finishes: Include product data, with catalog number, size,
compoasition, and color texture designations. Where applicable, provide information for re-ordering
custom manufactured products.

Instructions for care and maintenance: Include manufacturers’ recommendations for cleaning agents and
methods, and recommended schedule for cleaning and maintenance.

Noo~LND
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O. Moisture Protection and Weather Exposed Products: Include product data listing applicable reference
standards, chemical compositions, and details of installation. Provide recommendations for inspections,
maintenance, and repair.

P.  Additional Requirements: Specified in individual Specification Sections.

2.6 DEMONSTRATION AND ORIENTATION DVD:

A. Non-Commissioned Projects: The Contractor shall submit final version of épplicable Demonstration and
Orientation DVD recordings in compliance with Section 01 79 00, DEMONSTRATION AND OWNER'S
PRE-ACCEPTANCE ORIENTATION.

2.7 GUARANTEES AND WARRANTIES:

A. SCHEDULE B - Requirements for guarantees and warranties for the Project are set forth in Schedule B,
which is included as part of the Addendum.

B. FORM - For all guarantee requirements set forth in Schedule B, the Contractor shall provide a written
guaranty, in the form set forth herein.

C.. Submit fully executed and signed manufacturers’ Warranties as listed in the Project Specifications and
outlined in Schedule B of the Addendum. Refer to Section 01 77 00, CLOSEOUT PROCEDURES for
submittal requirements.

CONTRACT RECORD DOCUMENTS
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GUARANTY
DDC PROJECT #
PROJECT DESCRIPTION
CONTRACT #

SPECIFICATION SECTION # AND TITLE

GUARANTY TO BE IN EFFECT FROM

TO

The Contractor hereby guarantees that the work specified under the above section of the aforesaid Contract will be
free from defects of material and/or workmanship, for the period indicated above.

The Contractor also guarantees that it will promptly repair, restore, rebuild or replace whichever may be deemed
necessary by the City, any or all defective material or workmanship of the aforementioned section, that may appear
within the guaranty pericd and any finished work to which damage may occur because of such defects, to the
satisfaction of the City and without any cost or expense to the City.

The Contractor hereby agrees to pay to the City the cost of the repairs or replacements should the City make the
same because of the failure of the Contractor to do so.

Contractor:

By:

Signature of Partner or Corporate Officer

Print Name:

Subscribed and sworn to before me this
day of , year

Notary Public

CONTRACT RECORD DOCUMENTS
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2.8 WASTE DISPOSAL DOCUMENTATION:

A

Certify and deliver to the Commissioner all documentation including reports, receipts, certificates, records
etc. for the collection, handling, storage, classification, testing, transportation, recycling and/or disposal of
all Non-Hazardous Construction Waste as required by Section 01 74 19, CONSTRUCTION WASTE
MANAGEMENT AND DISPOSAL, and Hazardous Waste as required by other Project Specification
Sections. Certify compliance with' all applicable governing laws, codes, rules and regulations.

2.9 MISCELLA.NE.OUS\RECORD DOCUMENTS:

A.

Refer to other Project Specification Sections for miscellaneous record-keeping requirements and
submittals in connection with various construction activities. Prior to Final Acceptance, complete
miscellaneous records and place in good order, properly identified and bound or otherwise organized to
allow for use and reference.

Submit three (3) copies of each document to the Commissioner or as otherwise directed by the
Commissioner.

PART Ill - EXECUTION

3.1 RECORDING AND MAINTENANCE:

A

Recording: Maintain one copy of each submittal during the construction period for Contract Record
Document purposes. Post changes and modifications to Project Record Documents as they occur; do
not wait until the end of Project.

Maintenance of Record Documents and Samples: Store Record Documents and Samples in the field
office apart from the Contract Documents used for construction. Do not use Contract Record Documents
for construction purposes. Maintain Record Documents in good order and in a clean, dry, legible
condition, protected from deterioration and loss. Provide access to the Contract Record Documents for
the Resident Engineer’s reference during normal working hours.

END OF SECTION 01 79 39
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